SC(3)-04-08 (p5): 21 February 2008

3Year Health Safety & Environment Plan Proposed Time Line

	2008				2009				2010			
ACTIVITY	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Behavioural Health Safety and Environmenta	al.											
Finalise COSHH / R/A PROJECT												
OHSAS 18001 GAP ANALYSIS												
Form action plan to close gap												
Implement action plan												
Involvement / continuous improvement												-
Training & Development Plan					1							-
Sustainable Business												
Continue with RUMM project					1							+
Determine Carbon Footprint												
Review & set action Plan												
Implement actions												-
Investigate resource consumption (e.g. Water,												
& Packaging)												
Investigate CHP / green energy												
Investigate Green Chemistry												
Review & set GC action Plan					Ì							
Waste Management & Recycling					11 11				<u> </u>			-
Links with the Community/Partnerships												
Continue support for Enviro Accreditation					11 11							-
Site development improvements												
Green Transport initiatives												-
Investigate Local Procurement of materials												
Plan & implement Local Procurement												-
Liaison with near neighbours												-
Educational Links / Projects												-
Partnership Working (envirowise etc)												→