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PAPUR I’R PWYLLGOR MENTER A BUSNES  
29 CHWEFROR 2012 

 
Y Cynllun Trafnidiaeth Cenedlaethol 

 
1. Diolch am y cyfle i’ch diweddaru ar y Cynllun Trafnidiaeth Cenedlaethol 

(CTC). Ers fy ngwahodd i’r sesiwn hon, mae’r Pwyllgor wedi anfon llythyr 
manwl ataf yn codi cwestiynau penodol am bob rhan o’r portffolio 
trafnidiaeth. Rwyf wedi ateb y cwestiynau ar wahân yn Atodiad A ac wedi 
rhoi’r diweddaraf am gynnydd yr CTC hyd yma yn Atodiad B.  

 
2. Pan rois dystiolaeth i’r Pwyllgor yng Ngorffennaf 2011 dywedais fod fy 

swyddogion wrthi’n blaenoriaethu CTC 2010. Roedd CTC 2010 yn seiliedig 
ar ragdybiaethau cyllidebol 2009 ac yn cynnwys rhestr o ymyriadau 
trafnidiaeth i’w cyflawni dros y pum mlynedd o 2010/11 i 2014/2015.  

 
3. Cyhoeddais ganlyniad proses flaenoriaethu’r CTC ar 7 Rhagfyr 2011. O 

ganlyniad i’r blaenoriaethu, rydym yn bwrw ymlaen â buddsoddiadau a 
wnaiff i system drafnidiaeth Cymru weithio’n well fel y gall helpu i drechu 
tlodi, cynyddu lles a hybu twf economaidd. 

 
4. Wrth flaenoriaethu, canolbwyntiwyd ar aildrefnu amserlen ymyriadau 

presennol yr CTC yn hytrach nag ar ei newid yn sylweddol. Mae’r 
asesiadau, yr arfarniadau a’r ymgynghoriad a gynhaliwyd yn 2009-10 yn dal 
yn berthnasol. Aseswyd ymyriadau CTC 2010 gan ddefnyddio datganiadau 
a godwyd o’m hamcanion strategol ac o weledigaeth y Llywodraeth ar gyfer 
trafnidiaeth: 

 
o  Mynd i’r afael â’r problemau symudedd a wynebir gan bobl dlawd 

mewn cymunedau amddifad, drwy wella’r mynediad at gyflogaeth, 
gwasanaethau a chyfleusterau. 

o  Sicrhau bod rhwydwaith trafnidiaeth Cymru yn gweithio’n fwy effeithlon 
ac effeithiol. 

o  Mynd i’r afael â thagfeydd trefol i ddatgloi twf cynaliadwy. 

o  Gwella’r mynediad i safleoedd ac aneddiadau allweddol, yn enwedig 
mewn ardaloedd gwledig, gyda phwyslais ar gynyddu a gwella 
ansawdd y dewisiadau teithio iach a mwy cynaliadwy. 

o  Gwella capasiti’r prif goridorau Traws-Ewropeaidd strategol o ddwyrain 
i orllewin Cymru.  

5. Ar ôl ei flaenoriaethu, adolygwyd yr CTC i sicrhau cysondeb ag amcanion y 
Llywodraeth, gan gynnwys Ardaloedd Menter, gwasanaethau iechyd, 
ymrwymiadau datblygu cynaliadwy ac adfywio. Fe’i hadolygwyd hefyd gan 
banel arbenigol â chynrychiolwyr o wahanol sectorau. 

 
6. Rwy’n cyfeirio f’adnoddau at ymyriadau a wnaiff y mwyaf o wahaniaeth i 

fywydau pobl. Fy nod cyffredinol yw gwella symudedd a chysylltedd, er 
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mwyn i bobl gael mynediad at y pethau sydd eu hangen arnynt, megis 
swyddi, gofal iechyd, addysg, gofal plant, cyfeillion a pherthnasau.  

 
7. Rwyf wedi blaenoriaethu buddsoddiadau a wnaiff drafnidiaeth gyhoeddus yn 

fwy hygyrch a deniadol i’w defnyddio. Bydd y buddsoddiadau’n rhoi sylw i’r 
ffordd y darperir gwybodaeth am deithio ac i ffyrdd o gael gafael ar 
docynnau, yn enwedig drwy ddulliau tocynnu newydd. Mae Cerdyn Hawliau 
Teithio Cymru wedi’i flaenoriaethu a bydd cynlluniau peilot newydd yn cael 
eu lansio i gysylltu gwasanaethau bws a rheilffordd ym Mangor a 
Chasnewydd. 

 
8. Byddaf yn parhau i wella gwasanaethau bws. Rwyf wedi blaenoriaethu ein 

cymorth i weithredwyr gwasanaethau bws fel bod ein system drafnidiaeth 
gyhoeddus yn diwallu anghenion defnyddwyr y presennol a’r dyfodol yn well. 
Mae gan wasanaethau bws y potensial i fod yn ffordd hyblyg o gysylltu 
cymunedau â safleoedd megis gorsafoedd trenau, gweithleoedd, 
canolfannau gofal iechyd a sefydliadau addysg.  

 
9. Mae llawer o bobl yn dibynnu ar wasanaethau bws i’w cysylltu â gwahanol 

safleoedd, a’r sialens fydd dod o hyd i well ffyrdd o gydweithio â darparwyr 
gwasanaethau i oresgyn y rhwystrau i’w defnyddio: cost, y tocynnu, yr 
amserlennu, amlder a’r llwybrau teithio. Bydd hyn yn golygu cydweithio’n 
agos ag awdurdodau lleol, trafnidiaeth gymunedol a’r diwydiant bysiau i 
wneud gwell defnydd o bartneriaethau ansawdd ac i estyn, lle y bo’n briodol, 
wasanaethau megis Bwcabus a TrawsCymru.  

 
10. Mae Llywodraeth San Steffan wedi lleihau yn fawr yr adnoddau sydd ar gael 

i Lywodraeth Cymru, ac mae hynny wedi rhoi pwysau aruthrol ar fy 
nghyllideb drafnidiaeth. Rwy’n benderfynol o ddarparu’r lefel orau bosibl o 
wasanaethau bws yng Nghymru, ond mae hynny’n golygu gweithredu mewn 
ffordd wahanol.  

 
11. Serch hynny, rwy’n dal i fuddsoddi £69 miliwn bob blwyddyn yn y diwydiant 

bysiau drwy’r cynllun teithio rhatach tra llwyddiannus ar gyfer yr henoed a 
phobl anabl. Byddaf yn dwyn cynlluniau ymlaen eleni i wneud 
gwasanaethau bws hyd yn oed yn fwy ymatebol i gymunedau lleol, drwy roi 
mwy o anogaeth i gynlluniau megis Partneriaethau Ansawdd Bysiau. 

 
12. Mae gweithredwyr yng Nghymru wedi cael cyfraddau GGGB haelach am 

ddiesel safonol nag yn Lloegr. Er gwaethaf y newid interim yn yr GGGB, 
mae Cymru’n dal i roi mwy o gymorth na Lloegr – 35.28c y litr yng Nghymru 
o’i gymharu â 34.57c y litr yn Lloegr. Rwyf hefyd wedi defnyddio’r GGGB i 
annog mwy o gynaliadwyedd amgylcheddol drwy ddarparu cyfradd o 58.19c 
y litr ar gyfer cerbydau sy’n defnyddio biodanwyddau – cyfradd hael iawn 
nad yw ar gael yn Lloegr. 

 
13. Rwyf wedi gofyn am gyfarfodydd cyn gynted â phosibl â’r diwydiant bysiau 

ac awdurdodau lleol i drafod sefydlu system newydd i ariannu 
gwasanaethau. Bydd fy nhrafodaethau â phartneriaid allweddol yn 
canolbwyntio ar ffyrdd o barhau i gynorthwyo’r gwasanaethau a 
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werthfawrogir gan bobl Cymru, er ei bod yn amlwg y bydd yn rhaid i bethau 
newid am fod llawer llai o arian i’w ddosbarthu. Rwy’n sylweddoli bod y 
newid a gynigiaf i’r strwythur ariannu yn fawr, a byddaf yn gofalu bod y 
newidiadau’n cael eu cyflwyno fesul cam i sicrhau cyn lleied o amharu â 
phosibl ar wasanaethau. 

 
14. Rwyf am weld system reilffyrdd fodern a mwy effeithiol yng Nghymru. Rwyf 

am wneud gwasanaethau rheilffordd yn fwy hygyrch, fel bod gan fwy o’n 
cymunedau y dewis i ddefnyddio system reilffyrdd uchel ei hansawdd sydd 
hefyd yn fforddiadwy. Bydd hyn yn golygu cynllunio ar gyfer twf yn y defnydd 
o’r rheilffyrdd yr un pryd â cheisio’u gwneud yn fwy effeithiol.  

 
15. Llywodraeth Cymru a arweiniodd y gwaith o ddatblygu’r achos busnes 

amlinellol ar gyfer trydanu Prif Reilffordd y Great Western mor bell ag 
Abertawe, ynghyd â’r achos busnes amlinellol ar gyfer trydanu holl 
rwydwaith Rheilffyrdd y Cymoedd. Mae’r achosion busnes hyn yn eiddo i’r 
Adran Drafnidiaeth ac yn rhan o’i phroses benderfynu ar gyfer y cyfnod 
nesaf o fuddsoddi mewn rheilffyrdd (2014-2019, sef Cyfnod Rheoli 5). 

 
16. Cefais gyfarfod â’r Ysgrifennydd Gwladol dros Drafnidiaeth ym mis Ionawr. 

Roedd hi’n derbyn ein bod wedi darparu achos cryf a chadarn dros 
drydanu’r rheilffordd gyfan yn Ne Cymru. Mae fy nhrafodaethau’n parhau, ac 
felly nid wyf mewn sefyllfa i rannu’r achosion. Fodd bynnag, rwy’n disgwyl 
penderfyniad gan yr Ysgrifennydd Gwladol dros Drafnidiaeth ym mis 
Gorffennaf, a byddaf yn gallu dweud mwy am yr achosion wedi hynny. 

 
17. Trydanu rhwydwaith Rheilffyrdd y Cymoedd fydd y cam cyntaf tuag at 

ddarparu system drafnidiaeth ‘fetro’ wirioneddol integredig yn ne Cymru. Y 
tu hwnt i hynny, bydd y dull strategol o gynllunio yn canolbwyntio ar 
ddatblygu systemau trafnidiaeth integredig yn rhanbarthol. 

 
18. Mae fy swyddogion yn trafod â TraCC yr arfarniadau WelTAG ar gynigion i 

ailagor gorsafoedd yng Ngharno a Bow Street, a gomisiynwyd gan TraCC. 
Roedd yr arfarniadau achos busnes yn yr astudiaeth yn fwy cadarnhaol 
ynghylch Bow Street na Charno, sydd â chymhareb cost a budd wael. Am 
nad oedd ailagor y gorsafoedd hyn yn rhan o’r CTC gwreiddiol, nis 
cynhwyswyd yn y rhaglen gyflawni a gyhoeddais ym mis Rhagfyr ar ôl 
blaenoriaethu’r CTC.  

 
19. Nid wyf felly mewn sefyllfa i fwrw ymlaen â’r cynlluniau hyn o dan yr amlen 

gyllidebol gyfredol. Fodd bynnag, fel gydag unrhyw gynllun, os bydd mwy o 
arian ar gael yn y dyfodol bydd angen ystyried y cynigion yn erbyn 
blaenoriaethau cenedlaethol a rhanbarthol eraill ynghyd ag ystyried yr achos 
busnes, fforddiadwyedd, a materion gweithredol megis cyfatebiaeth ag 
amserlenni prif reilffordd y Cambrian ar y pryd ac yn y dyfodol. 

 
20. Mae TraCC, a’r consortia trafnidiaeth rhanbarthol eraill, yn cael grant 

blynyddol gan Lywodraeth Cymru i gyflawni eu rhaglenni Cynllun 
Trafnidiaeth Rhanbarthol, ond am nawr, mae eu cyllidebau’n canolbwyntio 
ar flaenoriaethau eraill. 
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21. Rydym ni fel Llywodraeth yn cael dylanwad cynyddol ar ddyfodol y 

rheilffyrdd yng Nghymru, a’n nod yw ymwneud yn fwy uniongyrchol â’r 
gwaith o gynllunio a chyflenwi rhwydwaith rheilffyrdd modern. Byddwn yn 
defnyddio’r holl bwerau sydd gennym i gynyddu ein dylanwad dros y 
rhwydwaith rheilffyrdd a’r gwasanaethau yng Nghymru. 

 
22. Mae buddsoddi mewn cerdded a beicio yn bwysig i roi dewisiadau ymarferol 

i bobl sy’n teithio yn ôl ac ymlaen i’r gwaith neu i sefydliad addysg, yn 
enwedig yn ein hardaloedd trefol. Rwyf wedi symleiddio’r ethos sydd wrth 
wraidd ein buddsoddiadau a byddaf yn canolbwyntio ar gynnig cyfleoedd 
diogel a deniadol i bobl feicio, fel bod ganddynt fwy o ddewisiadau teithio. 

 
23. Rwy’n bwrw ymlaen â deddfwriaeth i wneud cerdded a beicio yn 

ddewisiadau mwy ymarferol ar gyfer cymudo a theithio mewn trefi. Mae hyn 
yn rhan o’m dull ehangach o fynd i’r afael â thlodi a thagfeydd trefol drwy 
greu gwir ddewisiadau amgen i’r car ar gyfer siwrneiau byr. 

 
24. Trwy flaenoriaethu’r CTC, rwy’n dal i ganolbwyntio ar gael y gorau o’n 

rhwydwaith ffyrdd presennol drwy ei gynnal a’i uwchraddio. Yn y tymor byr i 
ganolig, byddaf yn buddsoddi mewn ymyriadau sy’n gwneud i’n rhwydwaith 
ffyrdd weithio’n fwy effeithlon, fel y gallaf roi sylw i’r problemau symudedd a 
hygyrchedd a wynebir gan bobl sy’n byw mewn tlodi.  

 
25. Byddaf hefyd yn blaenoriaethu buddsoddiadau lle y gallaf gyfrannu at dwf 

economaidd, drwy fynd i’r afael â thagfeydd trefol, drwy wella’r mynediad i 
safleoedd ac aneddiadau allweddol (yn enwedig mewn ardaloedd gwledig), 
a thrwy wella capasiti a dibynadwyedd ein llwybrau dwyrain-gorllewin 
allweddol.  

 
26. Os ydwyf i wneud y rhwydwaith ffyrdd yn fwy effeithiol, bydd angen rhoi sylw 

i’r problemau a wynebir bob dydd. Bydd hyn yn golygu datrys problemau 
sylfaenol mewn ffyrdd mwy ystwyth – mae ein gwaith diweddar wedi profi 
bod gweithredu arloesol yn gallu arwain yn llawer cynt at atebion synnwyr 
cyffredin, megis y ffordd ymadael tua’r dwyrain wrth Gyffordd 32, Coryton o’r 
M4, i fynd tua’r gogledd ar yr A470. 

 
27. Ochr yn ochr â’m cynlluniau tymor hwy, rwyf wedi blaenoriaethu cyllid ar 

gyfer cynlluniau llai sy’n bwysig yn lleol ac a wnaiff wahaniaeth gwirioneddol 
i fywydau’r bobl sy’n byw ac yn gweithio yn yr ardaloedd hynny. Mae hyn yn 
dangos yn glir fod yr CTC, a thrafnidiaeth yn ehangach, yn canolbwyntio ar 
ddatrys y problemau trafnidiaeth a wynebir bob dydd.  

 
28. Byddaf yn buddsoddi yn y rhwydwaith ffyrdd i hybu twf economaidd, trechu 

tlodi a chynyddu lles. Byddaf yn buddsoddi i wella diogelwch gyrwyr, 
teithwyr, cerddwyr a beicwyr a byddaf yn buddsoddi i wella’r cyfleusterau ar 
gyfer cerdded a beicio.  
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29. Nid datganiad o egwyddorion yn unig yw hwn. Mae’r Cynllun Trafnidiaeth 
Cenedlaethol a flaenoriaethwyd yn nodi pa raglenni sydd i’w cyflawni a 
phryd, fel bod y cyhoedd yn gallu sicrhau fy mod yn cadw at fy ngair.  

 
Carl Sargeant 
Y Gweinidog Llywodraeth Leol a Chymunedau  Chwefror 2012 
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Answers to questions posed in Committee letter dated 30 January 2012 
 

National Transport Plan Priorities  

Progress made in 
delivering the National 
Transport Plan 

 See Annex B 

How and why the 
projects delayed until 
after 2015, beyond the 
scope of the current 
National Transport 
Plan, were identified. 

 The Government committed to prioritising the 
objectives in the NTP to bring forward interventions 
that make the greatest contribution to the strategic 
objectives of the Local Government and Communities 
portfolio and the Welsh Government. 

 

 Each intervention in the National Transport Plan was 
assessed against the statements listed below to 
identify the interventions that contribute to addressing 
poverty, increasing well-being and supporting 
economic growth. 

 

 This ensured that existing transport funding is used 
effectively and that future investment decisions are 
made against the overarching strategic priorities, at a 
time of growing public finance constraint. 

 

 The intention is for interventions not prioritised until 
2015 to be scheduled for delivery after that period, 
when funding becomes available. 

 

 Consideration was also given to the deliverability of 
schemes, and how close to implementation schemes 
were. 

 

How the reprioritised 
National Transport 
Plan addresses the 
issue of poverty, 
increases well-being 
and economic growth 
 

 Each intervention in the National Transport Plan was 
assessed against the following statements to identify 
the interventions that contribute to addressing poverty, 
increasing well-being and supporting economic 
growth: 
o Address the mobility issues faced by people living 

in poverty in deprived communities, by improving 
access to employment, services and facilities. 

o Ensure the transport network in Wales operates 
more efficiently and effectively. 

o Tackle urban congestion to unlock sustainable 
growth. 

o Improve access to key sites and settlements, 
particularly in rural areas, with emphasis on 
improving the quality and provision of healthy and 
more sustainable travel choices.   

o Improve the capacity and reliability of the main 
east-west strategic Trans European corridors in 
Wales. 
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How the changes 
made to the plan have 
improved the capacity 
of the original plan to 
address these issues 
 

 The 2010 NTP was designed to delivery the 
Government’s objectives and the Wales Transport 
Strategy, using 2009/2010 budget assumptions. 

 

 The prioritisation of the NTP took into account this 
Government’s priorities and future budget availability, 
reflecting the change in economic climate. 

 

 The prioritised NTP is therefore realistic in terms of 
budgets available to me, but also specific in terms of a 
delivery timetable.  

 

 The prioritised NTP contains a rescheduled delivery 
list of interventions that contribute to the Government’s 
programme. 

 

Enterprise Zones  

How the 
reprioritisation of the 
National Transport 
Plan supports the 
development of 
enterprise zones 

 We will be closely working with local authority officials 
and colleagues within the Welsh Government to 
ensure that the transport requirements of the 
Enterprise Zones are appropriately considered. 

 Three of the five enterprise zones in Wales are on the 
Valley Lines Network; the other two are along the 
North Wales Coast Main Line. For these areas, rail 
connections will be of huge importance for both 
passengers and freight. 

 The two new potential enterprise zones in 
Trawsfynydd in Gwynedd and Haven Water in 
Pembrokeshire announced on 31 January are both on 
the trunk road network. 

 

Which specific 
projects are being 
taken forward to 
support enterprise 
zones. 
 

 Prioritisation of the NTP brought forward interventions 
that enable the Welsh Government to make the 
transport network more effective and support 
economic growth. 

 

 The impact of projects on enterprise zones was 
included in the assessment of the NTP. 
 

 The following specific projects planned for 2012 – 
2015 contribute to supporting enterprise zones: 

 
St. Athan 
Supported by  

 The Outline Business Case for electrification of the 
Valley Lines, which will contribute to the 
modernisation of rail in Wales (NTP 26). 



Annex A 

Page 3 of 10 

 A4226 ‘Five Mile Lane’ safety improvements – 
prioritised (NTP 87) 

o Planned for 2012-13. 
o Further review of the options in light of 

railway modernisation/electrification of the 
Valley Lines. 

 

 Metro concept – delivery supported through Valley 
Lines electrification 

 
Cardiff Central Business District 
Supported by  

 The Outline Business Case for electrification of the 
Valley Lines, which will contribute to the 
modernisation of rail in Wales (NTP 26). 

 

 Metro concept – delivery supported through Valley 
Lines electrification. 

 
Ebbw Vale 
Supported by  

 The Outline Business Case for electrification of the 
Valley Lines, which will contribute to the 
modernisation of rail in Wales (NTP 26). 

 

 Ebbw Vale Town – new station feasibility study – 
prioritised (NTP 90) 

o Linked to rail modernisation and 
electrification of the Valley Lines.  

 

 Metro concept – delivery supported through Valley 
Lines electrification 

 
Deeside 
Supported by  

 North-south fast train service – prioritised (NTP 56). 
o Service provision until May 2012 has been 

confirmed. 
o Future options currently being considered. 

 

 Enhancing the capacity of the section of rail 
between Shewsbury and Chester, via Wrexham – 
prioritised (NTP 57) 

 

 Address the transport issues in Wrexham, Chester 
Deeside triangle – prioritised (NTP 95). 

o Report on the options due later this year. 
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Anglesey 
Supported by  

 Increasing the capacity of the A55 across the Menai 
– prioritised (NTP 93). 

 

 Address the issues on the A55 at Junctions 15 and 
16 – prioritised (NTP 94). 

o Consultants appointed to progress details. 
 

 Additional funding identified for  
o congestion reducing measures on Britannia 

Bridge. 
 
Haven Waterway, Pembrokeshire – should it be confirmed 
Supported by  

 A477 from St Clears to Red Roses – prioritised 
(NTP 84). 

o Due to start this month (Feb 2012) 
 

 A40 from Llanddewi Velfry to Penblewin – 
prioritised (NTP 85). 

 
Snowdonia, Trawsfynydd – should it be confirmed 
Supported by  

 A470 at Gelligemlyn – prioritised (NTP 60). 
o work to begin in March this year (2012). 

 

 A470 Maes yr Helmau to Cross Foxes – prioritised 
(NTP 61). 

o work to begin in March this year (2012). 
 

 A487 from Caernarfon to Bontnewydd – prioritised 
(NTP 69). 

 
Powys  
Supported by  

 A483 in Newtown – prioritised (NTP 70). 
o Appointing contractors in 2012/13. 

 

 My officials are looking at the next priorities for 
taking forward improvements to the TrawsCymru 
long distance bus network.  As part of this work, 
they will look to see how services can be improved 
to provide better access to the Enterprise Zones. 

 

Bus Services 

How the Welsh 
Government will 
continue to improve 
bus services, as 

 I have protected funding for Bus Services Operators’ 
Grant (BSOG) at £17m and Local Transport Services 
Grant (LTSG) at £8m for next year. 
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indicated in your 
statement, given the 
scale of the reductions 
in BSOG and LTSG 

 This means that for the next year the basic rate of 
BSOG in Wales will be 35.28 pence per litre and this 
will still be higher than the 34.57 pence per litre 
available in England.  

 

 I have also used BSOG to encourage more 
environmental sustainability by providing a rate of 
58.19p per litre for vehicles using bio-fuels – this is not 
matched elsewhere across the UK. 

 

 I have asked for meetings to be arranged as a matter 
of urgency with the bus industry and local authorities 
on putting in place a new system for financing 
services.  I appreciate that I am proposing a major 
change in the financing structure and will look carefully 
at how the changes are phased in to minimise the 
disruption in services. 

 

 Local Authorities already have powers to introduce 
statutory Bus Quality Partnership Schemes that can 
make bus services more responsive to local needs. 
We want to see more of these schemes delivered 
across Wales. This will build on the current plans for 
Quality Bus Partnership Schemes between 
Aberystwyth and Carmarthen and Newtown and 
Merthyr Tydfil. 

 

 I am fully committed to supporting bus services over 
and above the £69m a year we give to the industry 
from concessionary fares. 

 

What assessment of 
the impact of the 
reduction in BSOG 
and LTSG was 
undertaken in advance 
of the decision what 
the findings of that 
assessment were; 
what steps are being 
taken to mitigate that 
impact on service 

 An Equality Impact Assessment was completed to help 
inform the decision about the funding for BSOG and 
LTSG next year. 

 

 The assessment illustrated that there would be some 
adverse impact on some protected groups.  However, 
elderly and disabled people would be insulated from 
the effects of any rise in fares through the availability 
of the all-Wales concessionary fares scheme. 

 

 I have mitigated these effects by maintaining the 
funding and entitlements enjoyed by pass holders 
under the concessionary fares scheme and by looking 
to put in place a new funding scheme that will focus on 
a partnership approach to deliver bus services that 
people want.  

 

Why , given the scale 
of the reduction, were 

 I met bus operators in November 2011 and was clear 
that any decisions on funding for BSOG and LTSG in 
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bus operators not 
given greater notice of 
the reduction 
 

2012-13 would have to wait until the Welsh 
Government’s Budget had been agreed and I had 
prioritised the National Transport Plan.  At this time I 
indicated that there would be less money available. 

 

 Following my announcement on my priorities for the 
National Transport Plan, and the agreed Budget, I had 
to consider my spending plans for the totality of 
transport programmes.  They needed to strike a 
balance between the funding available and delivering 
best value for money.  

 

 This was a difficult exercise given the variety of 
competing pressures and I needed to be satisfied that 
my plans would be consistent with our key strategic 
outcomes.  

 

 I announced my spending plans in January, as early 
as possible after the Christmas Recess following 
decisions on the budget and the National Transport 
Plan. 

 

Community Transport and Bwcabus 

Provide an update on 
intervention 18 and tell 
us how the Welsh 
Government intends 
to work with the 
Community Transport 
sector following the 
withdrawal of funding 
for the Community 
Transport 
Concessionary Fares 
Initiative; and  
 

 We will continue to work with the Community 
Transport Association Wales to look at how our 
funding from BSOG and LTSG can be better used to 
deliver the local services that people in Wales want.  

 

 The evaluation of the 6 year pilot scheme evidenced 
significant issues with continuing to fund the entirety of 
the scheme on the present basis. 

 

 I am aware that each of these schemes is a distinct 
individual project and I believe it important that I now 
examine the projects independently to look at the 
benefits each scheme provides and whether there are 
alternative funding sources available. 

 

 Different avenues of funding are available for some of 
the schemes, particularly those that are suited to being 
registered as demand responsive services under 
Section 22 permits, which means they would be 
eligible for funding from the All-Wales Concessionary 
Fare Scheme.  

 

 I have decided that the financing of the projects will not 
end in March but continue whilst this further evaluation 
takes place. 

 

 10% of the Local Transport Services Grant allocations 
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to Local Authorities is ringed fenced to support the 
sector. 

 

Outline the Welsh 
Government’s strategy 
for “innovative 
transport services” 
including details of 
how Community 
Transport and 
Bwcabus will be 
developed and 
integrated with 
conventional bus and 
rail services. 

 We are supporting 4 pilots in deep rural locations that 
are looking at ways to provide local services to support 
the needs of remote rural communities.  

 

 I have provided an additional £400,000 over the next 
three years that will see the expansion of the award 
winning demand responsive Bwcabus service to more 
remote rural communities in Carmarthenshire and 
Ceredigionshire. 

 

 I am keen to encourage more community transport 
operators to provide demand responsive and flexible 
bus services that will make use of the greater flexibility 
I have provided under section 22 of the Transport Act. 

 

 Different avenues of funding are available for some 
Community Transport schemes, particularly those that 
are suited to being registered as demand responsive 
services under Section 22 permits, which means they 
would be eligible for funding from the All-Wales 
Concessionary Fare Scheme.  There are some good 
examples of this – Bwcabus and Grass Roots in 
Monmouthshire. 

 

M4 Congestion 

Provide an update on 
Welsh Government 
plans to relieve 
congestion on the M4 
identified in the 
reprioritised National 
Transport Plan 

 We have improved traffic flow and safety on the M4. We 
improved Junction 24 the Coldra; put in place a Variable 
Speed Limit System; and are deploying traffic officers to 
help reinforce these measures. 

 At Junction 32 Coryton there is now a dedicated 
eastbound off slip road to go northbound on the A470. 

 Phase 2 of developing a link between Junction 23a 
and the Southern Distributor Road, along the Llanwern 
steel works road will commence in the next month 
(March 2012). 

 

 M4 Corridor Enhancement Measures (M4CEM) 
programme is looking at how to improve the ability of 
the corridor to cope with current journey levels in an 
efficient way and enable more journeys to be made 
than are now.  A Public Consultation exercise will start 
later this Spring. 

 

Provide an update on 
discussions held with 

 The First Minister is in discussion with Number 10 and 
the Treasury but I am not in a position at present to 
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the UK Government on 
improvements to the 
M4 following the 
Autumn Statement 
including an outline of 
the options being 
considered; and  
Indicate when you 
expect to announce 
the results of those 
discussions 

provide any further information.  

 

Alternative and Additional Sources of funding 

Which additional 
projects, other than 
those you identified in 
October 2011, will be 
funded from the 
Centrally Retained 
Capital Funding 
announced in 
November 
 

£11.7m CRC funding has been allocated to transport 
projects, supporting the delivery of the National Transport 
Plan: 

 The National Traffic Data Collection Network 
project has been allocated £5.28m which will see 
the installation of permanent traffic data collection 
equipment across the strategic roads of Wales to 
assist their management;  

 The M4 J32 Coryton project has received £2.1m to 
improve the current layout at the junction by 
providing a direct link road from the M4 westbound 
off slip road to the A470 northbound to improve 
traffic flow, safety and congestion;  

 £2.6m has been allocated to the Welsh National 
Winter Maintenance Resilience project which will 
entail improvements to adverse weather resilience 
throughout Wales and facilitates support to local 
authorities through the provision of appropriately 
located strategic salt storage facilities. 

 

How much of the 
consequential funding 
arising from the 
Chancellor’s Autumn 
Statement you 
anticipate being 
allocated to transport 
and over which period 

 This is a matter for the Finance Minister and the 
Cabinet. 

Whether you 
anticipate that the 
consequential funding 
will enable the delivery 
of the National 
Transport Plan to be 
accelerated 
 

 If the First Minister and the Cabinet were to decide to 
allocate any additional funding to transport then I 
would consider whether it would be appropriate to 
bring forward any NTP intervention.  
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Rail 

How the reprioritised 
National Transport 
Plan will develop the 
Welsh rail network 
 

 The rail schemes under the National Transport Plan 
will deliver additional capacity to allow additional 
services on the Cardiff Valleys network, including the 
Vale of Glamorgan line, and unlock major network 
capacity bottlenecks at Gowerton, benefitting west 
Wales, and between Shrewsbury and Chester, via 
Wrexham, benefitting north Wales. 

 

 In addition, there will be a new station at Energlyn, and 
a number of existing stations will benefit from major 
upgrade under the Wales Station Improvement 
Programme (NSIP+), including accessibility 
improvements.  

 

The business case for 
electrification of the 
valley lines and the 
Great Western 
Mainland from 
Swansea to Cardiff, 
including details of the 
strength of the case 
itself and when you 
expect an 
announcement from 
DfT 

 The Welsh Government led on the development of the 
outline business case for the continuation of 
electrification of the Great Western Main Line to 
Swansea, as well as the outline business case for 
electrification of the whole of the Valley Lines network. 

 These business cases belong to the Department for 
Transport and are part of their decision making 
process for the next railway investment period (2014-
2019, known as Control Period 5). 

 I met the Secretary of State for Transport in January.  
She accepted that we have provided a strong and 
robust case for electrification of the whole railway in 
South Wales. 

 

 My discussions are ongoing, so I am not in a position 
to share the cases.  However, I expect a decision from 
the Secretary of State for Transport in July, and from 
that point, I can be clearer in setting out the cases. 

 

Whether EU funding, 
particularly the 
Connecting Europe 
Facility, is being 
considered for 
delivery of the 
electrification of the 
Great Western 
Mainline to Swansea 

 Investment in rail infrastructure is a non-devolved 
responsibility of the UK Government.  To date, 
European Structural Funding in Wales has been used 
to bring additionality to Welsh Government priorities 
within our own Budget responsibilities. 

 

High Speed Rail 

Why a response to the 
UK Government’s 
consultation on HS2 
was not considered 

 Welsh Government Ministers met the Chairmen (Sir 
Brian Biscoe and Sir David Rowlands) of High Speed 
2 Ltd to state the strategic importance of high speed 
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necessary rail lines for Wales.  

 The drafting of the my evidence paper for the 
Enterprise and Business Committee last summer took 
place prior to the DfT high speed rail consultation 
meeting on 5 July 2011 when the UK Government's 
position was made clear that the high speed rail 
network would not be extended to Wales. 

 On this basis, it was determined that the Welsh 
Government would not reply to the additional 
questions in the UK Government's consultation 
exercise which were route specific, and the route that 
the UK Government was consulting on did not include 
Wales.  

 I am in no doubt that, the UK Government understands 
the Welsh Government position on High Speed Rail for 
Wales and I will continue to press the case to the UK 
Government that Wales is included in the UK High 
Speed Rail network. 

 

What the Welsh 
Government’s view is 
of the impact of High 
Speed 2 proposals on 
Wales and what steps 
are being taken to 
ensure any negative 
impact is mitigated. 

 The Welsh Government is of the strong view that the 
High Speed Rail project announced by the UK 
Government will have no benefits for Wales. 

 

 The Welsh Block will not receive a Barnett 
consequential following the High Speed Rail project – 
spending on rail infrastructure is non-devolved and 
there is no Block consequential. 

 

 I want the high speed trains to provide good onward 
connections to all parts of Wales.  These would be 
from the new Midlands interchange near Birmingham 
International Airport, where I want good connections 
to/from the north Wales coast main line, and good 
onward connections to Shrewsbury, mid Wales and 
beyond. I will continue to press the case for this 
strongly to the UK Government. 
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Progress made in delivering the National Transport Plan  
 
Prioritised Schemes 
 

NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

1 Sustainable travel 
centres. 

Prioritise 2012 – 2015 
Programme for 
Government 
commitment 

£19m has been invested in Cardiff, £2m in Mon & Menai, £2m in Aberystwyth and £2m 
in Haverfordwest and Carmarthen. 
 
Prioritisation has secured available a budget for over three years to maximise 
investment. 

2 Improve provision 
of travel 
information. 

Prioritise 2012 – 2015 
Programme for 
Government 
commitment 

PTUC – The Committee are currently writing a report on information provision. This 
report will highlight the research the Committee have undertaken during the year 
(2010-11). The evidence the Committee has gathered from users and operators on all 
aspects of information will form the basis for recommendations to Welsh Ministers on 
how to improve information provision. The report will be ready to present to the 
Minister in March 2012. Further work will be taken forward as a result of these 
recommendations. 

3 Draw on Smarter 
Choices guidance: 
increase more 
healthy and 
sustainable travel. 

Prioritise 2012 - 2015 Promoted as part of sustainable travel centres, personalised travel planning initiatives. 
 
Workplace travel planning exercises carried out by Regional Transport Consortia. 

4 Strengthen the role 
of transport 
planning. 

Prioritise 2012 - 2015 WelTAG refresh being undertaken across Wales. Model groups have been established 
on a regional and national basis. 

6 Introduce Welsh 
Transport 
Entitlement Card 
for bus and rail 
services (by 2014). 

Prioritise 2012 – 2015 
(linked to government 
commitment) 

Pilots are planned to commence in Newport and Bangor.  We are investing approx 
£8m over 3 years, this funding will allow us to take this work forward beyond the pilot, 
through phased roll out on buses followed by a pilot on rail prior to the national rollout 
on rail. 

7 Create a series of Prioritise 2012 - 2015 As part of the Cardiff Sustainable Travel Centre a new Park and Ride site has been 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

strategic modal 
interchanges (by 
2014). 

established to the east of the city at Pentwyn.  A rail Park and Ride site has also been 
developed at Abercynon.  

8 Develop larger 
number of traffic 
free walking and 
cycling routes and 
segregated public 
transport routes. 

Prioritise 2012 – 2015 
(this is linked to a 
government 
commitment) 

Walking and cycling routes are being funded through the Regional Transport plan 
process on an annual basis. This year approximately £5million has been allocated 
across Wales.  

9 Maintain Safe 
Routes in 
Communities 
programme to 
develop safer 
walking and cycling 
opportunities. 

Prioritise 2012 – 2015  
Programme for 
Government 
commitment 

Annual funding is allocated to safe routes in communities schemes which make 
walking and cycling more accessible within communities. This year £5 million has been 
allocated. 

11 Deliver Walking 
and Cycling Action 
Plan targets. 

Prioritise 2012-2015  Our allocated funding is helping towards delivering these targets. Our plan is to renew 
the Walking and Cycling Action plan targets shortly. 

12 Continue to 
increase amount of 
funding available 
for walking and 
cycling schemes. 

Prioritise 2012 – 2015 
(this is linked to a 
government 
commitment) 

See intervention ref 8&9. 

14 Improve provision 
of effective 
transport 
information (by 
2011). 

Prioritise 2012-2015  The Public Transport Users’ Committee are looking at information provision and will 
submit a report to Welsh Ministers outlining their recommendations. 

15 Increase take up of Prioritise 2012-2015  Working with Carmarthen and Ceredigion Councils to put in place a statutory Bus 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

Bus Quality 
Partnerships and 
Quality Contracts 
(by 2014). 

Quality Partnership Scheme that will improve service quality and standards along the 
key bus corridor between Aberystwyth and Carmarthen.  Expect the scheme to be 
made later this year. 
 
Working with Powys to put in place a scheme that will deliver improved frequency and 
higher quality services on the T4 TrawsCymru Route between Newtown and Merthyr.  
This will be accompanied by investment in 6 new, low floor, buses. Expect new 
services to start April 2012. 

16 Improve customer 
experience on 
public transport 
services. 

Prioritise 2012-2015  Public Transport Users Committee engaging with users and stakeholders to gather 
evidence on public transport experiences and will submit recommendations to the 
Minister at the end of each financial year. 

17 Work with local 
authorities on 
effective delivery of 
Local Transport 
Services Grant. 

Prioritise 2012-2015  Minister has announced that LTSG will be maintained at a reduced rate of £8m (12/13) 
compared to £11m (11/12).  
 
We are seeking urgent discussions with the bus industry and local authorities on 
putting in place a new system for financing services.  We will look carefully at how we 
phase in the changes to minimise the disruption in services.  

18 Work with 
Community 
Transport sector to 
enable better 
integration 
(by 2014). 

Prioritise 2012-2015  
Link to Programme for 
Government 
commitment 

Ring fenced 10% of the Local Transport Services Grant allocations to Local Authorities 
to support the sector and have provided an additional £400,000 over the next three 
years that will see the expansion of the award winning demand responsive Bwcabus 
service to more remote rural communities in Carmarthenshire and Ceredigionshire. 

19 Support innovative 
transport services. 

Prioritise 2012-2015  Providing an additional £400,000 over the next 3 years to support the expansion of the 
Bwcabus demand responsive service in rural Carmarthenshire and Ceredigion  

21 Develop regulatory 
framework for bus 
services and 

Prioritise 2012-2015  Following publication of the Competition Commission’s report on competition in the 
local bus market, we will bring forward plans to commence the provisions in the 
Transport Act 2008 on Quality Contracts during 2012-13.  
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

community 
transport (by 2010). 

23 National Station 
Improvement 
Programme 
(NSIP+), by 2014. 

Prioritise 2012-2015  
Programme for 
Government 
commitment 

Projects are under development by the consortia and Local Authorities in partnership 
with the rail industry. Further bids for NSIP+ funding must be submitted on the 14 May 
2012. 

24 Refurbish and 
invest in rolling 
stock (by 2014). 

Prioritise 2012-2015 Refurbishment programmes for the Class 153 and 175 fleets used on regional and 
long distance services in Wales were completed in 2011. A refurbishment programme 
for the Class 158 fleet, also used on regional and long-distance services, is scheduled 
for completion in summer 2012. Upgraded rolling stock is being prepared for the North-
South Express services in 2012.  

25 Improve the 
provision for cycles 
on new and existing 
train services. 

Prioritise 2012-2015 Opportunities are being pursued as part of wider rolling stock refurbishment 
programmes, with improved facilities provided as part of the current Class 158 work.  
 

26 Continue to work 
with Department for 
Transport on 
programme for 
electrification of 
Great Western 
Main Line. 

Prioritise 2012-2015 The business case has been presented to the Department for Transport and an 
announcement is expected in July this year.  We continue to work with the DfT. 

28 Maintain our 
commitment to free 
concessionary 
travel on local bus 
services for elderly 
and disabled 
people. 

Prioritise 2012-2015 
Programme for 
Government 
commitment 

Have agreed a 3 year deal with the bus industry and Local Authorities that will maintain 
entitlements for pass holders whilst extending the scheme to seriously disabled war 
veterans and personnel, this will see around £213m being made available over the 
next 3 years.  

31 Help deliver the Prioritise 2012-2015  Working with DHSS to look at how community transport sector can help to deliver the 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

recommendations 
of the review of 
non-emergency 
patient transport 
services. 

outcomes of the review on the provision of non-emergency patient transport. 

32 Target investment 
in a way that 
supports the 
Regional Transport 
Plans. 

Prioritise 2012-2015 Bids to be submitted by the Regional Transport Consortia in February. Minister to 
decide on level of funding to be allocated to the Consortia in 2012/13. 
Delivery Plan Guidance to Consortia reviewed to reflect Programme for Government 
and the Ministers’ priorities for Transport.   

33 Produce Route 
Management 
Strategies for each 
corridor (by 2011). 

Prioritise 2012-2015 First draft will be available by April 2012. 

34 Maximise reliability, 
improve journey 
times and the 
safety of the trunk 
road network. 

Prioritise 2012-2015 A scheme to capture dynamic journey times throughout the trunk road and motorway 
network is due to commence shortly. The output of this system will include the ability to 
provide dynamic route advice (journey times via different routes) as well as detecting 
and advising of problems at the earliest stages. The system will also provide accurate 
historical information which will support the appraisal of potential schemes.  
 
Intelligent Transport Systems (including CCTV and Variable Message 
Signs) will continue to be rolled out on the strategic network (A465 corridor as a main 
strategic M4 diversion) and at key decision points (approaches to Machynlleth is an 
example currently being designed). 
 
Improvements were made at accident cluster sites on the M4 at J41, J42 and J46, 
A4076 at Cutty Sark Drive Milford Haven and on Pope Hill near Milford Haven to 
reduce personal injury accidents.  In December 2011 the M4 junction 32 Coryton 
dedicated lane improvement scheme was completed to improve journey time reliability 
and journey times as well as congestion for vehicles travelling from the M4 eastbound 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

to the A470 northbound. 

35 Review the 
classification of the 
trunk road network 
(by 2012). 

Prioritise 2012-2015 Being taken forward by work group as part of the Compact. 

37 Develop plans for 
the roll out of 
variable speed 
limits across the 
trunk road network 
where they can 
improve safety, 
reliability and 
journey times. 

Prioritise 2012-2015 Being taken forward in consideration with average speed cameras across Wales.  

38 Improvements in 
provision of safer 
walking and cycling 
routes. 

Prioritise 2012-2015 See intervention ref no 8&9. 

39 Continue to work 
with UK 
Government on 
development of the 
new Road Safety 
Strategy. 

Prioritise 2012-2015 Working closely with Department for Transport to deliver the objectives of Strategic 
Road Safety Framework. 

40 Address road 
safety in areas 
where casualty and 
fatality rates are 
higher than the 
national average, or 

Prioritise 2012-2015  
Programme for 
Government 
commitment 

Currently analysing statistical data to identify accident cluster sites, and bringing 
forward engineering work such as A465. 
 
Funding is also provided for local road safety initiatives education and training, £4m 
has also been provided this financial year (2011/12) to the Welsh Road Casualty 
Reduction Partnership.  
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

where there are 
issues for 
vulnerable groups. 

41 Reduce 
motorcyclist 
casualties through 
a mix of education, 
enforcement and 
providing a safer 
environment. 

Prioritise 2012-2015  
Programme for 
Government 
commitment 

We have identified motorcyclist as a high risk group, we will target motorcyclists as part 
of the Road Safety Delivery Plan. 

42 Introduce active 
travel management 
on our busiest 
routes to improve 
safety and traffic 
flows (by 2014). 

Prioritise 2012-2015 Variable Speed Limit system fully operational on the M4 between junctions 24 the 
Coldra and Junction 29 Castleton. 
 
Elements of the active traffic management toolkit are being utilised on the A55 
approaches to the Britannia Bridge as well as an average speed compliance system on 
the A465 in the Merthyr Tydfil area. 
The first intervention on the A55 Britannia Bridge scheme will also be an average 
speed compliance system coupled with enhanced monitoring of the approaches - will 
be installed this financial year. 

43 Ensure network 
maintenance 
makes roads safer 
for users. 

Prioritise 2012-2015 Network maintenance includes both roads and bridges as well as other infrastructure 
such as street lighting and traffic signals.  Maintenance is ongoing on all highway 
infrastructure.   
 
Small scale maintenance occurs regularly to address issues such as pot holes in the 
carriageway; large maintenance schemes such as major resurfacing schemes, 
improvements to skidding resistance at sites where there are wet skid accidents, and 
bridge rewaterproofing are programmed on an annual basis, addressing the parts of 
the network which are in worst condition.  Significant recent schemes include M4 J25 - 
J24 resurfacing, A40 Pont Lesneven bridge joint replacement at Carmarthen and A483 
Ammanford resurfacing. 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

 
This is an area where we are looking to maximise the effectiveness of planned 
closures by combining works where possible therefore minimising the amount of traffic 
management on the network.  This subsequently decreases the exposure of road 
users to our maintenance works (traffic management), increasing safety for all 
involved.  
 
Our ITS related schemes also assist by providing advance warnings of lane availability 
and calming traffic as it approaches maintenance works. 

44 Promote and 
support more use 
of 20mph zones in 
residential areas, in 
line with our 
guidance. 

Prioritise 2012-2015 We provide funding to the Local Authorities through the Safer Routes Initiatives 
Communities grant and Road Safety grant both fund the 20mph zones. 

45 Continue our pilot 
traffic officer 
service, on the A55 
and M4. 

Prioritise 2012-2015 Collaboration between the Welsh Government and the police has led to the Traffic 
Officer Service which has allowed road policing units, who would have previously dealt 
with such incidents, to be utilised in a more effective manner.  The Traffic Officer 
Service has enabled emergency works to be undertaken in a more effective and safe 
manner, by effective control of traffic.   
 
The pilot is complete and service benefits proven. The Traffic Officer service now 
operates. 

47 Provide leadership 
and co-ordination to 
the freight transport 
sector to deliver the 
Wales Freight 
Strategy. 

Prioritise 2012-2015 Minister agreed to re-establish the Wales Freight Group to facilitate further delivery of 
the Wales Freight Strategy. 

48 Maintain a freight Prioritise 2012-2015 We maintain the Freight Best Practice web resource.  
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

best practice 
programme, as well 
as introducing a 
van best practice 
programme. 

50 Provide Freight 
Facilities Grants to 
support transfer of 
freight from road to 
rail. 

Prioritise 2012-2015 The scheme remains open to applications, with discussions ongoing with a number of 
potential new applicants. 
 
In the last 10 years £5.7 million has been provided in Freight Facilities grants enabling 
8.6 million tonnes of goods to be carried by rail, removing 5.8 million lorry miles.  

52 Adapt a more 
sustainable 
approach to new 
and existing trunk 
roads and the 
motorway network. 

Prioritise 2012-2015 The Transport Systems interventions noted within intervention 34 and 42 allow the 
Welsh Government to Make Better Use of the existing network capacity.  
 
A revised road lighting policy has been drafted and currently being completed which 
will allow us to deploy a safe, fit for purpose lighting system which makes best use of 
current and emerging technologies which offer savings in terms of energy reduction 
and lower emissions. 
 
During the resurfacing of the A477 between Bangeston and Waterloo the planings 
were recycled to form the sub-base of the shared use path. 

53 Work to the 
requirements under 
European and UK 
legislation for noise, 
air quality, water 
pollution and soils. 

Prioritise 2012-2015 Noise -  Noise mitigation schemes are being implemented in North Wales on sites 
identified in the Trunk Road Noise study undertaken in 2002 / 03. Transport are 
contributing to work by ESH identifying Noise Action Plan Priority Areas on the TR 
network as required by the Environmental Noise Directive and Environmental Noise 
Regulations. 
 
Air Quality - We have been consulted by Neath Port Talbot on the network implications 
of the Air Quality Management Area (AQMA) at Margam / Port Talbot, which adjoins 
the M4.  There have been consideration of the AQMAs in Newport as part of the M4 
Corridor Enhancement measures. 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

 
Water pollution -  The Trunk Road Agents are currently mapping the priority outfalls 
from the trunk road and motorway network to identify pollution risks from highway  
runoff and in accordance with the Water Framework Directive and River Basin 
Management Plans.         

54 Review the 
resilience of the 
motorway and trunk 
road infrastructure. 

Prioritise 2012-2015 Diversion route for motorway in place; identified similar routes for trunk roads. A study 
is underway to look at trunk roads liable to the effects of climate change. 

55 Continue to work to 
protect, conserve 
and enhance the 
historic 
environment, soils 
and geology, 
landscape/townsca
pe, as well as 
provision for 
habitats and 
species. 

Prioritise 2012-2015 Projects for the construction, improvement and maintenance of the Trunk Road 
network are subject to environmental assessment and the implementation of 
environmental mitigation measures in accordance with environmental legislation, 
current policy and the guidance in the Design Manual for Roads and Bridges.  Actions 
undertaken on measures for the conservation and enhancement of habitats and 
species on the Trunk Road network included in the Trunk Road Estate Biodiversity 
Action Plan annual reporting rounds. 
 
Provisions for the protection, conservation and enhancement of the environment 
included in the revised Trunk Road Maintenance Manual due for implementation in 
Spring 2012.  The Revised Maintenance Manual includes a requirement for the Trunk 
Road Agents to prepare Route Environmental Management Plans as the means for 
delivering environmental maintenance operations and environmental commitments. 

56 Y Gerallt Gymro 
Holyhead to Cardiff 
fast train service, 
and programme of 
continued 
improvements. 

Prioritise 2012-2015 The express services are continuing under the current timetable until May 2012. 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

57 Enhancing capacity 
of the section of rail 
between 
Shrewsbury and 
Chester, via 
Wrexham (by 2012) 

Prioritise 2012 Construction phase of the project will begin next financial year 2012/13.   

60 A470 at 
Gelligemlyn (start 
work by 2011). 

Prioritise 2012 Work to start on site in March 2012. 

61 A470 from Maes yr 
Helmau to Cross 
Foxes (start work 
by 2011). 

Prioritise 2012 Work to start on site in March 2012. 

68 A470 and A483 
through Builth 
Wells (start work by 
2014). 

Prioritise 2013-2014 Interim work planned to begin in 2013/14. 

70 A483 in Newtown 
(start work by 
2014). 

Prioritise 2014-2015 Employers Agent role awarded to Corderoy/Capita November 2011. Procurement 
process to appoint ECI contractor underway. 

71 Develop the 
proposals identified 
for the A483 at 
Llandeilo. 

Prioritise 2013-2014 Preparation to start 2013/14. 

 
74 

Additional platforms 
at Pontypridd, 
Caerphilly and 
Barry (start work by 
2014). 

Prioritise 2012-2013 Construction phase of the project will begin next financial year 2012/13.   
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

75 Additional carriages 
to peak time 
services and new 
station at Energlyn 
(by 2014). 

Prioritise 2012 We are funding Network Rail (with Convergence funding) to provide a new station at 
Energlyn and improved track and signalling at Tir-Phil (with CRC funding) in 
conjunction with Network Rail’s Cardiff Area Resignalling project. The schemes are 
currently being mobilised and construction will start in 2012 and be completed in 2013-
14.   

76 Plans to introduce 
additional services 
on the lines from 
Pontypridd and 
Caerphilly to 
Cardiff. 

Prioritise 2014-2015. The introduction of potential additional services is dependent on the completion of the 
new platforms at Pontypridd and Caerphilly and Network Rail’s Cardiff Area signalling 
renewal project.   

77 Re-double railway 
line between 
Gowerton and 
Loughor. 

Prioritise 2012-2013 Construction phase of the project will begin next financial year 2012/13.   

78 Additional half-
hourly services on 
Vale of Glamorgan 
line, following 
Network Rail’s 
Cardiff Area 
Resignalling 
scheme. 

Prioritise 2014-2015 The introduction of additional services is dependent on the completion of the new 
platform at Barry and Network Rail’s Cardiff Area Resignalling project.   

79 Continue to work 
alongside the UK 
Government to 
make sure Wales is 
connected to the 
developing high 
speed rail network. 

Prioritise 2012-2015 The Welsh Government is pressing the UK Government to ensure that Wales benefits 
from good connections to / from the future high seed rail network in England for the 
Midlands hub station to be developed near Birmingham.  
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

80 Extend the half-
hourly service from 
Maesteg to Cardiff 
and Brackla 
Station. 

Prioritise 2014-2015 We are funding Network Rail (with Convergence funding) to provide improved track 
and signalling on the Maesteg branch.  This will provide the capacity for an additional 
half-hourly service between Maesteg and Bridgend as phase one of the scheme. The 
second phase will extend the new services onwards to Cardiff and includes a new 
station at Brackla.  The second phase can not be commenced until the completion of 
Network Rail’s Cardiff Area Resignalling project.   

81 Introduce variable 
speed limits to 
sections of the 
network to manage 
congestion and 
improve safety, 
starting in 2010. 

Prioritise 2012-2015 See 42. 

82 Complete the 
dualling of the A465 
Heads of the 
Valleys road from 
Brynmawr to 
Tredegar and start 
from Gilwern to 
Brynmawr (by 
2014), and 
complete the 
remaining sections 
from Dowlais Top 
to the A470, and 
from the A470 to 
Hirwaun (by 2020). 

Prioritise 2012-2015 
Government 
commitment 
 
 

A Public Local Inquiry on Section 3 Brynmawr to Tredegar starts in March (2012).  
Subject to the successful completion of statutory procedures, construction could start 
later this year (2012). 

Section 2 Gilwern to Brynmawr a contractor was appointed under an Early Contractor 
Involvement form of contract in June 2011.  It is planned to publish draft Orders and an 
Environmental Statement in Autumn 2013.  Subject to the successful completion of 
statutory procedures, construction could start by late 2014/early 2015. 

Section 5 Dowlais Top to A470 and A465 Section 6 A470 to Hirwaun we will be 
appointing technical advisors later this spring (2012). 

 

84 A477 from St 
Clears to Red 

Prioritise 2012 Work to begin in February 2012. 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

Roses (start work 
by 2014). 

85 A40 from Llanddewi 
Velfry to Penblewin. 

Prioritise 2013-2014 Preparation work to start 2013/14. 

91 Package of 
measures to deal 
with resilience, 
safety and reliability 
issues on M4 
around Newport. 

Prioritise 2012-2015 Result of the public consultation will be available late in 2012. 

92 Integrate 
development of 
cycle routes in 
south-east Wales 
that are supported 
under EU 
Convergence 
funding. 

Prioritise 2012-2015 This is being progressed by SEWTA who are responsible for delivering cycle networks 
in the South East Wales area. Welsh Government allocates funding for proposals put 
forward by the relevant authorities. 

93 Increase capacity 
of A55 across the 
Menai, including 
capacity for walkers 
and cyclists. 

Prioritise 2012-2015 Consultants to be appointed to progress details. Discussions ongoing with Isle of 
Anglesey County Council and National Grid to identify funding opportunities.  

94 Address network 
issues on A55 from 
Abergwyngregyn to 
Tai’r Meibion, and 
roundabouts at 
Junctions 15 and 

Prioritise Jcts 15 & 16, 
2012-2015 
Tai’r – beyond 2015 

A55 Junctions 15 and 16 – Consultants to be appointed to progress details. 
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NTP intervention ref no. Prioritisation 
recommendation 

Progress to Date 

16. 

95 Address transport 
issues in Wrexham, 
Chester, Deeside 
triangle. 

Prioritise 2012-2015  Report to be submitted to Welsh Government February 2012.  Contents will be 
considered and findings reported to the Minister February/March 2012. 

96 Daytime hourly 
services between 
Aberystwyth and 
Shrewsbury (by 
2011). 

Prioritise 2014-2015 Welsh Government is continuing discussions with Network Rail and Arriva Trains 
Wales to determine that the proposed timetable for introducing additional 
daytime services on the Cambrian Line is robust and effective. This follows 
performance concerns on the line following the introduction of the new ERTMS 
signaling system and there are some infrastructure issues that Network rail are working 
to resolve. 
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NTP Schemes completed 
 

NTP intervention ref no. Prioritisation recommendation 

5 Transport planning a part of development of 21st Century Schools plans. Completed 

13 Establish Public Transport Users’ Committee for Wales (by 2010). Completed 

20 Statutory guidance to local authorities on civil enforcement of bus lane and moving traffic 
offences. 

Completed  

22 Removing high steps between platforms and trains – ‘hump’ pilots at Aberdyfi and Valley 
stations. 

Completed 

27 Investigate opportunities for reopening disused railway lines. Completed 

29 Publish plans to expand and improve the quality of TrawsCymru (by 2011). Completed 
Programme for Government commitment 

30 Modernise the Blue Badge Scheme. Completed  

36 Publish guidance on the most appropriate speed limits outside facilities such as schools. Completed 

46 Introduce new legislation to improve the safety of home to school transport. Completed 
 

58 A470 from Penloyn to Tan Lan, Llanrwst (start work by 2011). Completed 

59 A470 from Cwmbach to Newbridge (start work by 2011). Completed 

64 A487 at Porthmadog, Minffordd and Tremadog (start work by 2011). Completed 

65 A483 at Four Crosses (start work by 2011). Completed 

72 Develop the TrawsCymru long-distance bus network. Completed  
Programme for Government commitment 

83 A40 The Kell (start work by 2011). Completed 

88 Improvements to Newport rail station. Completed 

89 Improvements to Gaer Junction (by 2011), followed by detailed feasibility work for hourly 
services from Ebbw Vale to Cardiff and Newport. 

Completed. 
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NTP Schemes to be delivered beyond 2015 
 

NTP intervention ref no. Prioritisation recommendation 

10 Identify opportunities to bring disused railways back into the transport network. To be delivered after 2015 

49 Take forward a transport advice programme, including Green Fleet Reviews, to reduce 
emissions from car and van fleet operators. 

To be delivered after 2015 

51 Develop a freight consolidation centre, on a pilot basis . To be delivered beyond 2015 

62 A470 at Alltmawr  To be delivered beyond 2015 

63 A470 from Pentrefelin to Bodnant West Lodge  To be delivered beyond 2015 

66 A470 at Rhayader. To be delivered beyond 2015 

67 A470 at Plas Maenan and Bodhyfryd  To be delivered beyond 2015 

69 A487 from Caernarfon to Bontnewydd  To be delivered beyond 2015 

73 Increase the capacity of the intra-Wales air service. To be delivered beyond 2015 

78 Additional half-hourly services on Vale of Glamorgan line, following Network Rail’s Cardiff 
Area Resignalling scheme. 

To be delivered beyond 2015 

86 Route study on A4042 between Pontypool and Abergavenny. To be delivered beyond 2015 

87 Express bus service between Cardiff and Cardiff Airport, and safety improvements to 
A4226 Five Mile Lane. 

To be delivered beyond 2015 

90 Appraise feasibility of new station in Ebbw Vale town. To be delivered beyond 2015 

97 Re-evaluate business case for introducing additional services on Heart of Wales Line. To be delivered beyond 2015 

98 Deliver interventions identified for the A458 from Buttington Cross to Wollaston Cross 
(working with DfT). 

To be delivered beyond 2015 

 


