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Introduction 

 

The Specialist Engineering Contractors’ (SEC) Group Wales/Cymru represents the largest 
element of construction (by value) in Wales.  Its member organisations – listed on the front of 
this report – mainly comprise SMEs involved in various aspects of construction engineering 
from steel fabrication and lift installation and maintenance to mechanical, electrical and 
plumbing installation and maintenance. 
 
Over the years two issues have given rise to major concerns for these firms – lack of 
cashflow security and the needless cost associated with wasteful duplication in public sector 
pre-qualification processes.  SEC Group Wales/ Cymru has been working closely with the 
Welsh Government, Value Wales (the procurement arm of the Welsh Government) and 
Constructing Excellence Wales to address these issues. 
 
The Finance Minister, Jane Hutt AM, who has ministerial responsibility for public sector 
procurement, is firmly committed to using procurement as a strategic tool to enhance the 
commercial well-being of Welsh construction supply chains.  This, in turn, promotes growth 
through investment in technology, jobs and training.  Amongst measures introduced there 
have been the Supplier Qualification and Information Database (SQuID) which aims to 
standardise the pre-qualification process and, from the beginning of this year, the trialling of 
project bank accounts on three projects. 
 
This Report, which has been compiled by my colleague Sarah Greatorex BA, MA, MBA, SEC 
Group Executive Secretary, is in support of the monitoring being carried out by the Welsh 
Government and Value Wales to assess the impact of measures aimed at improving 
payment practices and reducing the cost of prequalification. 
 
The survey, upon which this Report is based, covered NHS Trusts in Wales.  This Report 
should be regarded as an addendum to the report we produced in August 2014 on local 
authorities, police forces and fire services in Wales.  Interesting comparisons can be made 
between these two reports.  Responses to the questionnaire were obtained under the 
Freedom of Information Act. 
 
There are seven Local Health Boards in Wales responsible for delivering healthcare to their 
respective communities.  In addition there are three NHS Trust having an all-Wales focus.  
This report reflects the responses from all seven Local Health Boards and one NHS Trust – 
Welsh Ambulance Service NSH Trust.   There are references in this Report to the Designed 
for Life Construction frameworks.  From October 2012 all NHS Capital projects valued over 
£10 million are let under these frameworks. 
 
In our August 2014 Report we made a number of recommendations which we are pursuing 
with the Welsh Government and Value Wales.  We do not repeat those recommendations 
here but that Report can be downloaded from www.secgroup.org.uk.   

 
 
Andrew Marchant 
National Executive Officer 
Specialist Engineering Contractors’ Group, Wales/Cymru 
‘Garden House’, Tyle House Close, Llanmaes, Vale of Glamorgan, CF61 2XZ 
Tel: 01446 790159, Mobile: 07795 394499 
Email: andrew.marchant@b-es.org 

http://www.secgroup.org.uk/
mailto:andrew.marchant@b-es.org
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1.  Recommendations 
 
 
 

 

Recommendation 1 

 

Value Wales is invited to remind all Health Boards and Trusts of the payment 

periods (and their commencement) in the Fair Payment Guidance. 

 

 

 
 
 

 

Recommendation 2 

 

We invite NHS Wales to issue guidance that sets the standard retention at 5% 

and advises that supply chain retentions are placed in trust. 

 

 

 

 
 

 

Recommendation 3 

 

Given that the NEC 3 contract is mandated for projects let under the Designed 

for Life frameworks, project managers should be advised by the Welsh Shared 

Services Partnership that they should not accept sub-contracts with payment 

periods in excess of 19 days from the payment due dates in the tier 1 contract.  

This reflects the standard set in the Value Wales Fair Payment Charter and 

SQuID. 
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Recommendation 4 

 

We invite NHS Wales/Welsh Shared Services Partnership to advise all health 

authorities in Wales that SQuID should be used exclusively by all construction 

procurers and also that tier 1 contractors use it in the selection of their supply 

chains.  Furthermore: 

 

- Health authorities should be advised that the selection process (up and 

down the supply chain) should give preference to those contractors which 

have demonstrated their technical ability through membership of 

independent or arms-length competence schemes.1 

 

- NHS Wales should maintain a database of pre-qualification data relating to 

all contractors (including supply chain firms) involved in health sector 

construction; this is to avoid contractors having to repeatedly input the 

same data when bidding for different contracts. 

 

 

 

 
 

Recommendation 5 

 

We urge NHS Wales/Welsh Shared Services Partnership to organise regular 

supply chain feedback sessions directed at identifying instances of both good 

and bad practice.  Where bad practice is revealed the matter should be 

investigated whilst preserving the anonymity of the complainant.  Where health 

sector clients and/or contractors are continually guilty of bad practice 

consideration should be respectively be given to withdrawing funding for 

projects and excluding contractors from future work for a certain period. 

 

 

 

 

 

 

 

 

                                       
1 Many specialist engineering firms in Wales have undergone rigorous checks on their technical proficiencies by 
independent assessors appointed by their trade associations. 
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2.  Executive Summary 

 
During the course of this year (2014) the Specialist Engineering Contractors’ (SEC) Group 

conducted several extensive surveys of pre-qualification and payment practices in England 

and Wales in non-central government public bodies.  The survey reported on here 

questioned Welsh health authorities.  Responses were received from all the seven Local 

Health Boards and the Welsh Ambulance Service  NHS Trust.  A full list of participants in this 

survey can be found in Appendix 2. 

 

The highlights of the Welsh health sector survey are: 

 

 Widespread awareness of project bank accounts and intention to use them on 

health sector projects. 

 

 Fifty per cent of health authorities have adopted the SQuID pre-qualification 

system as promoted by the Welsh Government although we cannot be sure 

whether it was used with amendment or additional questions. 

 

 Eighty-six percent of health authorities responding to the survey have monitoring 

arrangements in place to track payment performance in the supply chain. 

 

 Only one of the respondent authorities is adhering to the payment times in the Fair 

Payment Guidance published by Value Wales (although all pay their tier 1 

contractors within 30 days). 

 

 All health authorities deduct cash retentions and they regard this as standard 

practice.  There is concern that a retention of 10% is being deducted which is 

double the usual percentage that is deducted; that has adverse implications for 

cashflow in the supply chain. 

 

 Only twelve per cent of health authorities regard the cash retention as part of their 

normal working capital.  Most do not draw down funds until they are due to be 

paid. 

 

Following the survey SEC Group Wales/Cymru has set out five recommendations which are 

listed in section 1 of this report. 
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3. Extent of monitoring by public bodies of tier 1 contractor 
   payments to tier 2 contractors 

 

The Fair Payment Guidance published by Value Wales in November 2012 stipulates the 

payment periods for public sector construction. 

 

 

 
Level of Contractor 

 
Payment Period 

 
Commencement of 
Payment Period 

Tier 1 14 calendar days Due dates in the contract 

with the contracting authority 

 

Tier 2 19 calendar days As above 

 

Tier 3 23 calendar days As above 

 

 

 

The Guidance advised that the supply chain is made aware of the main contract payment 

dates and adds: 

 

“Construction procurers in Welsh Government departments, local authorities and 

other relevant bodies in Wales, need to ensure that their contracts with suppliers 

include the payment provisions outlined in [the above table].” (emphasis added) 

 

These requirements are incorporated in standard clauses published with the Guidance: 

 

“Public sector clients will be responsible for monitoring application of the standard 

contract clauses by requesting regular reports as appropriate from the relevant main 

contractor.” 

 

From the end of 2013 the Supplier Qualification Information Database (SQuID) also required 

that tier 1 contractors commit to paying their supply chains within 19 days (unless a project 

bank account was intended to be put in place). 

 

The results of the survey suggest that progress has been made by the health sector 

monitoring tier 1 contractor payment performance.  It is significant that 86% of the health 

authorities monitor what is happening to payments down the supply chain.  Only 56% of the 

other public body respondents in our main Welsh survey reported that they did this. 

 

The health authorities have various methods of checking.  The majority of those responding 

reported that over the last eight years monitoring has been carried out under the Designed 

for Life Building for Wales frameworks.  These frameworks require integrated supply chains 

and collaboration.  They have had no adverse comments from sub-contractors.  A minority 

follows up on payment performance in monthly project meetings. Some state that they 
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comply with the Housing Grants, Construction and Regeneration Act.  It’s not clear how such 

compliance at Tier 1 contractor level necessarily ensures good practice at tier 2 level. 

 
 

 

Fig. 1:  Proportion of health authorities which monitor payment 

 

4. Steps taken to ensure payment down the supply chain in the 
absence of regular monitoring 

 
The Welsh Ambulance Services Trust does not monitor payment at all.  All the Boards take 
very seriously their responsibilities towards the supply chain 
 

 

“All Supply Chain Partners to the Designed for Life Building for Wales second generation 

frameworks have signed a Fair Payment Charter as part of the Official Journal of the 

European Union (OJEU) qualification process.  At Call-Off agreement stage the Fair Payment 

Charter is re-signed as a Pass/Fail qualification.  The Fair Payment Charter has been 

produced by Construction Procurement Steering Group, of which the Specialist Engineering 

Contractors’ (SEC) Group Wales is a member.” 

 

Hywel Dda University Health Board 

 

 

5. Average time taken to discharge payment to tier 1 contractors 
 

The table below sets out the average times taken by each respondent to the survey to pay 

their tier 1 contractors. 

 

Health Authority Days 

Hywel Dda  7 

Abertawe 28 

Powys 30 

Cardiff 30 

Betsi Cadwaladr 30 

Welsh Ambulance Services 30 

Aneurin Bevan 30 

1
14%

2
86%

1. 14%(1) do not monitor
2. 86% (6) do monitor
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Cwm Taf 30 

 

Fig 2: Number of days taken to pay the tier 1 contractor 

In Wales, as in the main survey, the majority of health authorities pay within the statutory 30 

days (see fig. 2 above).2  However only one of the authorities which responded are paying 

their tier 1 contractors within 14 days or less in accordance with the Value Wales Fair 

Payment Guidance.  The longer that public bodies take to pay, the longer that tier 1 

contractors will take to pay tier 2 contractors and so on down the supply chain.  It seems that 

most authorities believe it to be sufficient if they pay within the statutory 30 days. 

 

 

“Of the 45 entries on the last form (Feb to July 2014) the average time taken to process 

payments is 3.27 days, some were processed the same day.  The longest time taken 

was 15 days. 

 

Major Capital Works 

The time taken to process these payments is usually within one week of receipt of 

paperwork and the contractors are paid during that week if it falls within the University 

Health Board’s (UHB’s) weekly payment cycle or they are paid in the second week if 

submitted to finance out of the weekly cycle. 

 

Hywel Dda University Health Board 

 

 

 

 

 

Recommendation 1 

 

Value Wales is invited to remind all Health Boards and Trusts of the payment 

periods (and their commencement) in the Fair Payment Guidance. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                       
2 Late Payment of Commercial Debts Regulations 2013. 
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6. Extent of use of cash retentions in works contracts 

 
The practice of applying a cash retention in Welsh health authorities is even more prevalent 

than in England, and than in other public bodies in Wales; all the Trusts which responded 

deduct a cash retention, and the standard amount is 10%. 

 

 

 

The “Designed for Life, Building for Wales 1”.  All Wales construction frameworks 

utilise the New Engineering Contract (NEC) 3 Engineering and Construction Contract 

(ECC) Option C form of the contract as amended by the framework.  In constructing the 

framework careful consideration was given to the application of retention and the 

requirements state under the mandated use of X16 that:   

 

 The retention free amount is 85% of the prices (as varied from time to time in 

accordance with this contract) in respect of Stage 4.  The retention percentage is 

10%. 

 Half of this limited retention is released upon completion. 

 Half of this limited retention is released upon Defects Correction Period.  The 

Defects Correction Period is one year. 

 

In identifying the contractual requirements of the second generation “Designed for Life, 

Building for Wales” all Wales frameworks, contracting organisations were consulted on 

the above and no adverse comments were received.  The above has therefore 

continued to be utilised on the second generation frameworks. 

 

Betsi Cadwaladr University Health Board 

 

 

 

Given that the Designed for Life frameworks are aimed at establishing trust and, thereby, 

promoting a more collaborative approach to construction procurement and delivery, the 

deduction of retentions appear to be the antithesis of this objective. 

 

In our August 2014 Report we stated that £30 million of cash retentions will be outstanding at 

any one time on Welsh public sector construction.  The bulk of these monies will have been 

provided by small firms in the supply chain.  Moreover they are always at risk because of the 

possible insolvency of the tier 1 contractor but, on public sector projects, the tier 1 contractor 

is not faced with such risk. 

 

It is imperative that supply chain retentions are protected.  In many other jurisdictions 

there exists legislation to protect retention monies.  For example, in the majority of the 

States in the United States, legislation exists to limit the time over which retentions 

are held or to require, for example, that retentions are kept in trust. 
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A requirement that retentions are placed in trust or that tier 1 contractors provide a bank 

guarantee to ensure that the monies will be released to the supply chain should be a pre-

qualifying requirement. 

 

Moreover we are concerned that the standard retention of 10% is double that for the rest of 

public sector construction in Wales.  On many large projects the retention is only 3%.  Whilst 

half of the 10% retention will be released on the expiry of the “Defects Correction Period” 

there is no guarantee that there will be such timely release down the supply chain. 

 

 

 

 

 

Recommendation 2 

 

We invite NHS Wales to issue guidance that sets the standard retention at 5% 

and advises that supply chain retentions are placed in trust. 

 

 

 

7. The use made of cash retentions while held by public bodies 
 

 
 

 

Fig. 3: Uses made of cash retentions 

 

Although more health authorities deduct retentions than is the case with other public 

bodies in England and Wales, they state that they are following standard procedure as 

advised in official guidance and do not draw down the money or use it for any other 

purpose. 
 

 

1
12% 2

13%

3
75%

1.12% use the retention as part of their working capital
2. 13% ring-fence it in the client budget
3. 75% do not draw down the retention from public monies 
until needed to pay the contractor
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8. Use of project bank accounts 
 

The development and use of project bank accounts (PBAs) in Wales, with the support of the 

Welsh Government, can be seen to be the way ahead for ensuring that cashflow is secure 

for SMEs.  For public bodies PBAs provide greater transparency over the project process 

and remove the need for detailed oversight of payment performance along the supply chain. 

 

The Welsh health authorities show remarkable awareness of and expectation of adopting 

PBAs, more so than either the other public bodies in Wales, or those in England and Wales 

in general.  Sixty-two per cent of Welsh health authorities are monitoring the three current 

pilot projects with a view to adopting them in the near future. 

 

 

 

 

 

“In collaboration with the (SEC) Group Wales and through the Construction 

Procurement Steering Group, NHS Wales Shared Services Partnership – Facilities 

Services (NWSSP-FS) is monitoring the three early pilot projects in Wales that have 

agreed to adopt Project Bank Accounts (PBAs).  Following these pilots, we will review 

the lessons learned from these experiences and then work with the Construction 

Procurement Steering Group to consider how this approach may be adopted within 

NHS Wales.” 

 

Hywel Dda University Health Board 

 

 

 
 

 

Fig. 4:  Use of PBAs in Welsh health authorities 

 

1
62%

2
38%

1. 62% (5) of the authorities are monitoring the 3 pilot PBA 
projects
2. 38% (3) of the authorities are not considering PBAs



13 

 

 

 

9. Plans to improve payment performance 

 
It is clear that health authorities in Wales are putting much thought into ways of enhancing 

payment security in the supply chain.  All but one of the authorities questioned are taking 

further action to ensure that there are better payment controls along the supply chain.  The 

use of SQuID, which addresses payment in the supply contract, ensures that sub-contractors 

are looked after in terms of payment.  Some follow the Fair Payment Charter but most are 

considering PBAs and all are constantly reviewing their procedures in an attempt to reduce 

payment times. 

 

 

10. General commentary on the responses to the payment 
questions 

 
It is encouraging that there is currently much deliberation amongst Welsh health authorities 

on how best to improve cashflow along the supply chain.  We consider that much of this is 

due to the interventionist approach adopted by the Welsh Government and Value Wales.  

Even if they have not yet taken any action most of those questioned are currently reviewing 

their practices.  In some cases the contracts are audited regularly to ensure that both main 

contractors and sub-contractors are paid regularly.  The fair payment clauses provided by the 

Welsh Government are in some cases incorporated into contracts. 

 

 

 

 

Recommendation 3 

 

Given that the NEC 3 contract is mandated for projects let under the Designed 

for Life frameworks, project managers should be advised by the Welsh Shared 

Services Partnership that they should not accept sub-contracts with payment 

periods in excess of 19 days from the payment due dates in the tier 1 contract.  

This reflects the standard set in the Value Wales Fair Payment Charter and 

SQuID. 

 

 

 

 

11. Standardising the pre-qualification process 
 

The standard pre-qualification route in Wales is through SQuID published by Value Wales.  

More than 50% of health authorities are committed to using the SQuID pre-qualification 

questionnaire.  We do not know whether this is being used unamended.  Applying SQuID as 

the standard approach to supplier selection in Wales was a key objective in the Procurement 

Policy Statement launched by the Finance Minister in December 2012. 
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Recommendation 4 

 

We invite NHS Wales/Welsh Shared Services Partnership to advise all health 

authorities in Wales that SQuID should be used exclusively by all construction 

procurers and also that tier 1 contractors use it in the selection of their supply 

chains.  Furthermore: 

 

- Health authorities should be advised that the selection process (up and 

down the supply chain) should give preference to those contractors which 

have demonstrated their technical ability through membership of 

independent or arms-length competence schemes.3 

 

- NHS Wales should maintain a database of pre-qualification data relating to 

all contractors (including supply chain firms) involved in health sector 

construction; this is to avoid contractors having to repeatedly input the 

same data when bidding for different contracts. 

 

 

 

 

12. Conclusion 
 
 
It can be seen that procurement in the Welsh health sector follows a pattern similar to that 

found in other public bodies in Wales.  However, health boards appear to be more proactive 

(mainly through the Designed for Life frameworks) in auditing payment performance in the 

supply chain.  A major concern, however, relates to the large retention percentage which is 

deducted and the impact of this in the supply chain. 

 

The Welsh Government’s announcement earlier in 2014 that it intends piloting PBAs on three 

school projects appears to have encouraged health sector clients in Wales to take up this 

option.  SEC Group Wales has been actively involved in this process and committed to 

working with the Welsh Government and other public bodies in Wales (such as NHS Wales 

and the Welsh Shared Services Partnership) in adopting forward-thinking practices that 

support SMEs in Welsh construction. 

 

Within construction there exists a general climate of fear which prevents supply chain firms 

from complaining about bad practice.  For supply chain firms in health sector construction 

there is no obvious contact point for feedback. 

 

 

 

                                       
3 Many specialist engineering firms in Wales have undergone rigorous checks on their technical proficiencies by 
independent assessors appointed by their trade associations. 
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Recommendation 5 

 

We urge NHS Wales/Welsh Shared Services Partnership to organise regular 

supply chain feedback sessions directed at identifying instances of both good 

and bad practice.  Where bad practice is revealed the matter should be 

investigated whilst preserving the anonymity of the complainant.  Where health 

sector clients and/or contractors are continually guilty of bad practice 

consideration should be respectively be given to withdrawing funding for 

projects and excluding contractors from future work for a certain period. 
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Appendix 1:  Freedom of Information Act questionnaire 
 

 REQUEST UNDER THE FREEDOM 

OF INFORMATION ACT 2000 
 
PARTY MAKING THE REQUEST: Sarah Greatorex 

Executive Secretary 
Specialist Engineering Contractors’ Group 
34 Palace Court 
London 
W2 4JG 
 
Tel: 020 7 313 4819 
 

EMAIL FOR RECEIPT OF RESPONSE: contact@secgroup.org.uk    or 
sarah.greatorex@eca.co.uk 
 

DATE OF REQUEST:  
 

THE REQUESTED INFORMATION: 
 
[Please note that the information requested relates to your construction procurement activities over the past 12 
months.] 
 

1. What monitoring and reporting do you have in place to check whether your main contractors are paying their sub-
contractors within 30 days? 

 

2. If your response to Q1 is in the negative what other steps does your organisation take to ensure fair payment is 
applied along construction supply chains? 

3. Please provide information showing the average time taken by your organisation to discharge payments to your 
direct or main contractors? 
 

4. Do you apply a cash retention in your works contracts? 
 

5. If you apply a cash retention what use do you make of the cash whilst it’s in your possession? 

6. Have you or are you about to put in place project bank accounts on your construction projects? 
 

7. Please provide information about any plans which your organisation has for improving payment performance 
along the supply chain [e.g. making payments to sub-contractors within 30 days (of the main contract due 
payment dates) a pre-qualification requirement for lead contractors]. 

 

8. Has your organisation been using PAS 91 as the pre-qualification standard to be the exclusion of other pre-
qualification requirements? 
 
 
 

9. If you are not currently using PAS 91 as the exclusive route to pre-qualification does your organisation have 
plans to use PAS 91 (exclusively) in the future? 

 
 

THANK YOU FOR HELPING WITH THIS FREEDOM OF INFORMATION ACT REQUEST. 
 

 
 
 

mailto:contact@secgroup.org.uk
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Appendix 2:  List of respondent public bodies 
 
 
Hywel Dda University Health Board 

Powys Teaching Health Board 

Cardiff Vale University Health Board 

Betsi Cadwaladr University Health Board 

Welsh Ambulance Services NHS Trust 

Aneurin Bevan University Health Board 

Cwm Taf University Health Board 

Abertawe Bro Morgannwg University 
Health Board 
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The Specialist Engineering Contractors’ (SEC) Group Wales/Cymru
represents the largest element of construction (by value) in Wales.  Its
member organisations – listed on the front of this report – mainly 
comprise SMEs involved in various aspects of construction 
engineering from steel fabrication and lift installation and 
maintenance to mechanical, electrical and plumbing installation and
maintenance.

Over the years two issues have given rise to major concerns for these
firms – lack of cashflow security and the needless cost associated with
wasteful duplication in public sector prequalification processes.  SEC
Group Wales/Cymru has been working closely with the Welsh 
Government, Value Wales (the procurement arm of the Welsh Govern-
ment) and Constructing Excellence Wales to address these issues.

The finance Minister, Jane Hutt AM, who has ministerial 
responsibility for public sector procurement, is firmly committed to
using procurement as a strategic tool to enhance the commercial 
well-being of Welsh construction supply chains.  This, in turn, 
promotes growth through investment in technology, jobs and 
training.  Amongst measures introduced have been the 
Supplier Qualification and Information Database (SQuID) which aims
to standardise the prequalification process and, from the 
beginning of this year, the trialling of project bank accounts on three
schools projects.

This Report, (which has been compiled by my colleague Sarah
Greatorex BA, MA, MBA, SEC Group Executive Secretary,) is in 
support of the monitoring being carried out by the Welsh 
Government and Value Wales to assess the impact of measures aimed
at improving payment practices and reducing the cost of 
prequalification.

The survey, upon which this Report is based, covered local 
authorities, police and fire services in England and Wales, and NHS
Trusts in England. The Welsh responses have been extracted for this
Report but interesting comparisons are made with responses from the
English authorities.  Responses to the questionnaire were obtained
under the freedom of Information Act since an initial 
voluntary survey failed to elicit sufficient responses.

Almost a quarter of the £4.3 billion annual spend of the Welsh 
public sector comprises construction and construction-related 
activities. In Wales there are approximately 100 public bodies, but not
all procure construction. This Report reflects the responses from 16 
authorities which do have significant annual construction spends.

In analysing the responses we have drawn up a number of 
recommendations that are listed at the beginning of this Report.  We
intend to pursue these with colleagues in the Welsh Government,
Value Wales and in the Construction Procurement Strategy Steering
Group.

I would like to take this opportunity to express my thanks for all the
help and support received from the Minister of finance, Nick Sullivan
and his team at Value Wales and Milica Kitson, CEO of Constructing
Excellence Wales.

Andrew Marchant
National Executive Officer 

Specialist Engineering 
Contractors' Group, Wales/Cymru
Garden House', Tyle House Close,
Llanmaes, Vale of Glamorgan, 
Cf61 2XZ 
Tel: 01446 790159  
Mobile: 07795 394499
Email:  andrew.marchant@b-es.org
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of Payment Practices and 

Prequalification in Public Sector

Construction inWales 
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During the course of this year (2014)
the Specialist Engineering Contractors’
(SEC) Group conducted an extensive
survey of prequalification and payment
practices in England and Wales in 
non-central government public bodies.
The questionnaire is attached as 
Appendix 1.  These included local 
authorities, NHS Trusts, and Police
and fire authorities. That survey is 
reported on separately. 

Since the responses to the survey in
Wales were different from those in
England, it was considered useful to
analyse the Welsh responses 
separately. It was found that overall
there is more interest in project bank
accounts in Wales, and that most 
authorities are using the SQuiD system
as a basis for their procurements.  This
may well reflect the Welsh 
Government’s commitment to 
improving procurement practices and
promoting the use of project bank 
accounts. Most of the responses came
from local authorities. NHS Trusts in
Wales have not yet been approached.
A full list of Welsh participants in the
survey can be found in Appendix 2.

The highlights of the Welsh survey are:

n Widespread awareness of project bank accounts
and their increasing use in public projects

n Widespread adoption of the SQuID 
pre-qualification system as promoted by the Welsh
Government

n Fifty-six percent of the Welsh public sector 
bodies responding to the survey have monitoring
arrangements in place to track payment 
performance in the supply chain

n Only one third of the respondent public bodies are
adhering to the payment times in the Fair Payment
Guidance published by Value Wales (although all
pay their tier 1 contractors within 30 days) 

n With the exception of 2 authorities all authorities
deduct cash retentions which are primarily funded by
small firms(with approximately £30 million being held
at any one time)

n The overwhelming majority of respondents use cash
retentions to finance their other activities and, in two
cases, invest the monies

has invited the Welsh Government and 
Value Wales to consider a number of 
recommendations including:

n Setting targets for introducing project bank accounts across Welsh

public sector construction

n Introducing legislation to protect cash retentions from payer 

insolvency

n Introducing targets for mandating the use of SQuID, the 

pre-qualification system

n Setting up an office of Procurement Ombudsman to deal with poor

procurement and payment practices



4|14

Payment

1. We invite the Welsh Government to
seek an explanation from those public
bodies which are not monitoring tier 1
supplier payment practices or not taking
steps to ensure payments are being
made along the supply chain (public
bodies which did not respond to the 
survey should also be asked to indicate
the steps taken to promote fair payment
along the supply chain).

2. We invite Value Wales to remind public
bodies that SQuID pre-qualification 
requires acceptance of either PBAs (if
used) or acceptance that tier 2 suppliers
be paid within 19 days of the main 
contract due payment dates (this should
also be cascaded down into 
sub-sub-contracts so that tier 3 
suppliers are paid within 23 days of the
main contract due dates).

3. It is suggested that the Construction
Procurement Strategy Steering Group
and Value Wales agree targets for 
progressing the use of project bank 
accounts throughout Welsh public 
sector construction.

4. We invite the Welsh Government to 
support transposition into regulation of
the option in the revised EU Public 
Procurement Directives for direct 
payments to the supply chain in the
event of non-payment by tier 1 
suppliers.

5. Given the risk to the supply chain of 
losing cash retentions on the insolvency
of a tier 1 supplier (which risk does not
exist for tier 1 suppliers) we urge the
Welsh Government and Value Wales as
a matter of priority, to:

a) amend SQuID to require that tier 1 
suppliers protect cash retentions by
issuing a bank guarantee or placing
them in trust; and

b) introduce legislation (as exists in 
many other jurisdictions) to protect 
retention monies.

Prequalification

6. We invite Value Wales to set phased 
targets for mandating the use of SQuID
(without amendment or additions unless
there are demonstrable overriding 
reasons for so doing) throughout Welsh
public sector construction so that it 
becomes the exclusive prequalification
route up and down the supply chain.

7. We invite Value Wales to make available
guidance to public bodies on the actions
those bodies can take against those
suppliers failing to comply with the
SQuID requirements

8. In order to avoid unnecessary time and
cost incurred by firms in having to 
repeat or replicate the information 
required for prequalification purposes,
we propose that Value Wales should
hold one database for all such 
information.

9. To ensure high standards of technical 
proficiency and competency we suggest
that Value Wales encourages all public
bodies in Wales to select only firms
which have demonstrated their technical
proficiency through independent vetting
by trade association or similar schemes
(this must apply up and down the supply
chain).

Dealing with
poor practice 

10.We urge 
the Welsh 
Government 
to give 
consideration to
setting up an 
office of 
Procurement 
Ombudsman 
similar to the 
Canadian model.

Report on a Survey 
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The Guidance advises that the supply chain is made aware of the
main contract payment dates and adds:

These requirements are incorporated in standard clauses published
with the Guidance:

from the end of 2013 the Supplier Qualification Information 
Database (SQuID) also required that tier 1 contractors commit to
paying their supply chains within 19 days (unless a project bank 
account is intended to be put in place).

The results of the survey suggest that progress has been made by
public bodies in monitoring tier 1 contractor payment performance.
Despite the fact that the Welsh sample is much smaller than that for
the whole of England and Wales, it is significant that more than half
of the Welsh respondents monitor what is happening to payments
down the supply chain; whereas only a quarter of those in the larger
combined survey reported that they did this. 

Welsh public bodies have various methods of
checking. for at least half of those who do monitor,
it is a requirement of the prequalification process
that payments will be monitored.  The other half 
requires compliance with the fair Payment Charter,
or payment performance is followed up in monthly
project meetings.  It is assumed that the reference
to the fair Payment Charter is to the Charter 
published by the (then) Office of Government 
Commerce in 2007.

Extent of monitoring contractor payments to tier 2 contractors

Level of Contractor Payment Period Commencement of Payment Period

Tier 1 14 calendar days Due dates in the contract with 
the contracting authority

Tier 2 19 calendar days As above

Tier 3 23 calendar days As above

 
 

 
 
 
 

1 
56% 

2 
44% 

1. 56%(9) do monitor  
 2. 44%(7) do not  

“Construction procurers in Welsh Government departments, local authorities and other relevant bodies in

Wales, need to ensure that their contracts with suppliers include the payment provisions outlined in [the

above table].”

“Public sector clients will be responsible for monitoring application of the standard contract clauses by 

requesting regular reports as appropriate from the relevant main contractor.”

Fig. 1:  Proportion of public bodies which

monitor payment

The fair Payment Guidance published by Value Wales in November 2012 stipulates the payment periods for
public sector construction.
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The public bodies which do not monitor payment
performance at all are listed below.
Mid and West Wales fire and Rescue
North Wales Police
Vale of Glamorgan Council
Ceredigion Council
Merthyr Tydfil Council
Neath and Port Talbot Council
Wrexham Council

The bodies in this list responded as follows:

Ceredigion A Prompt Payment Certificate is requested at the time of tender and this is 
incorporated into the contract.  The Council also uses the Welsh Government 
Supplier Qualification Information Database (SQuID) standardised pre-qualification
questionnaire, and this has selection questions relating to the prompt payment of
sub-contractors.

Merthyr Tydfil Currently we do not include fair payment as a requirement in our construction 
procurement processes, however, we intend to do so in the future.

Neath and Port Talbot We have no plans to ensure fair payment is applied along construction supply
chains.

Wrexham No other measures in place.

North Wales Police Ensure contractors are reminded of their obligations to pay their subcontractors in
a timely manner during pre-contract and site meetings, but no formal contractual
conditions are imposed.

Mid and West Wales Fire Ad hoc intervention when required
and Rescue .

Vale of Glamorgan We are currently looking to include within our contracts the requirement for 
contractors to report all sub-contract payment terms to us. Also all contracts let
under the SEWSCAP framework have this requirement as a KPI. 
(Vale of Glamorgan Council may also introduce project bank accounts).

It is interesting that Ceredigion County Council refers to the 
requirements in SQuID.  

Public bodies could make direct payments to sub-contractors in the
event of non-payment by a tier 1 contractor. Such option is 
available to be taken up by member states following revisions to the
EU Public Procurement Directives. However, the option must first
be transposed into regulation.

Report on a Survey 
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In the absence of regular monitoring, most public
bodies rely upon their Tier 1 contractors complying
with the payment commitments in SQuID.

There is clearly further progress to be made. 

 
 

 

1 
67% 

2 
33% 

1.67%(8) rely on SQuID - 
 2. 33%(4) do nothing 

Fig. 2: Reliance on SQuID

Further research may be necessary to establish the actions taken by public bodies where there is 
non-compliance by Tier 1 contractors with the SQuID requirements.  Perhaps there should be a 
standardised approach through guidance from Value Wales.



Fig. 3:  Number of days taken to pay main/direct contractors

In Wales, as in the main survey, the majority of organisations pay within 30 days (see fig 3. above).  However only
five of the public bodies which responded are paying their tier 1 contractors within 14 days or less in accordance
with the Value Wales fair Payment Guidance.  The longer that public bodies take to pay the longer that tier 1 
contractors will take to pay tier 2 contractors and so on down the supply chain.  It seems that many public bodies
believe it to be sufficient if they pay within 30 days in compliance with the Late Payment of Commercial Debts 
Regulations 2013.

Value Wales may consider it necessary to remind procuring authorities of the payment periods in the Fair
Payment Guidance and the commencement of such periods.

Average time taken to discharge payment to main contractor      

“Mid and West Wales Fire

and Rescue Service pay

71% of invoices within 10

days”

“South Wales Police pay 

direct or main contractors in

accordance with statutory 

requirements, which currently

stand at 14 days”

“In the last 12 months

Gwynedd has paid 82% of its

invoices within 14 days.”

The table below sets out the average times taken by each respondent to the survey to pay their tier 1 contractors:

DAYS PUBLIC BODY DAYS PUBLIC BODY

10 Pembrokeshire 30 Ceredigion
14 Gwynedd 30 Neath & Port Talbot
14 Merthyr Tydfil 30 Swansea
14 South Wales Police 30 Wrexham
15 Denbighshire 30 South Wales fire & Rescue
21 North Wales Police 30 Mid & West Wales fire and Rescue
21 Glamorgan 30 Monmouth
30 Cardiff 30 Bridgend
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Fig. 4: Those who apply a cash retention

The extent of the practice of applying a cash retention in Wales is
very similar to that in England; the average amount retained is 5%.
However the fact that the overwhelming majority of public bodies in
Wales still deduct cash retentions is disappointing given progress
elsewhere in improving cashflow.  Moreover deduction of retention
monies signifies a lack of trust which undermines collaborative
working.  

Approximately £30 million of cash retentions will be outstanding at
any one time on Welsh public sector construction.  The bulk of
these monies will have been provided by small firms in the supply
chain.  Moreover the monies are always at risk because of the 
possible insolvency of the tier 1 contractor but, on public sector
projects, the tier 1 contractor is not faced with such risk.  

A requirement that retentions are placed in trust or that tier 1 
contractors provide a bank guarantee to ensure that the
monies will be released to the supply chain should be a 
pre-qualifying requirement.

 

1 
87% 

2 
13% 

1. 87%(14) apply a cash retention 2. 13%(2) do not  
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Fig.5: Uses made of cash retentions

The cash retention is generally retained in cash balances until it is
due for release to the lead contractor.  Until then it is – presumably
– used to fund other activities.  Less than a fifth of public bodies
keep it in a ring-fenced account (i.e. in the client budget).
One authority, Denbighshire County Council, states that it deducts
notional amounts from contractor payments rather than a retention;
this appears to be a retention by another name.  Of some concern
is that two authorities (Monmouthshire County Council and South
Wales fire and Rescue Service) appear to use the cash for 
investment purposes.  This is unlikely to be greeted with acclaim by
small firms which fund most of the retention.

Use made of cash retentions while held by public bodies

“The construction sector in Wales is

largely dominated by small to

medium enterprises (SMEs), many

of whom play critical roles through

the supply chain in delivering our

public sector contracts.  Access to 

finance and cashflow are vital to

smaller sub-contractors and it is only

fair that they receive prompt 

payment in accordance with 

contract performance.”

Jane Hutt, Minister for finance

when announcing on 14 January

2014 the three projects that were to

pilot project bank accounts.

 
 
 

 
 

        

1 
62% 

2 
19% 

3 
13% 

4 
6% 

1.62%(10) leave it in general funds 
 2.19%(3) keep it in the client budget  
3.13% (2)  invest   
4. 6%(1) deduct a notional amount from payment to 
contractor 
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Use of project bank accounts

“North Wales Police do not

currently have Project Bank

Accounts in place, although

the Welsh Government are 

piloting project bank accounts

from March 2014 for public

sector projects over £1 million

in value and over 4 months in

duration.”

“Vale of Glamorgan have

looked at project bank 

accounts and staff have been

training.  Three projects are

being run as pilots through

SEWSCAP framework and

guidance will then be drafted

on their use in Wales.”

“Preparations underway to 

implement project bank 

accounts in accordance with

the recommendations of

Welsh Construction Strategy 

(Monmouthshire).”

The development and use of project bank accounts (PBAs)
in Wales, with the support of the Welsh Government, can
be seen to be the way ahead for England and Wales in
general.  To date PBAs are the most effective method of
ensuring that there is both regular cashflow and that due
payments are protected against upstream insolvencies.
for public bodies PBAs provide greater transparency over
the payment process and remove the need for detailed 
oversight of payment performance along the supply chain.

Whereas 40% of the bodies questioned are aware of and
are actually pursuing PBAs as a goal, a mere 8% overall in
the whole of England and Wales are doing this.  Many 
respondents from Wales indicated that they feel under
pressure from the Welsh government to adopt PBAs.
Those who are not yet using them are aware of them, but
often feel that their projects may be too small to warrant
the use of a PBA. Guidance on PBAs recently 
published by Value Wales indicates that often the duration
of a project is more relevant to the decision whether or not
to have a PBA rather than size of project; for a project of
very short duration a PBA is unlikely to be necessary.

 

1 
40% 

2 
60% 

1.  40%(6) are using PBAs  2.  60% (9) are not 
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General commentary on the responses to
the payment questions

It is encouraging that there is currently much deliberation amongst
Welsh public bodies on how best to improve cashflow along the
supply chain.  We consider that much of this is due to the 
interventionist approach adopted by the Welsh Government and
Value Wales.  Even if they have not yet taken any action most of
those questioned are currently reviewing their practices.  The use of
SQuID, which addresses payment in the supply chain, helps ensure
that subcontractors’ cashflow is improved.  

In some cases the contracts are audited regularly to ensure that
both main contractors and subcontractors are paid regularly.  The
fair payment clauses provided by the Welsh Government are in a
number of cases incorporated into contracts.  It is not clear
whether or to what extent public bodies are prepared to take
action against firms guilty of poor payment practices.
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It can be seen that procurement in Wales is in a better place
than that for England and Wales as a whole.  The Welsh 
Government has been extremely pro-active in improving the
payment culture in Wales and in reducing waste and duplication
in the prequalification process through promoting the use of
SQuID.  The Welsh Government’s announcement earlier in
2014 that it intends piloting PBAs on three schools projects 
appears to have encouraged public sector clients in Wales to
take up this option.  SEC Group Wales has been actively 
involved in this process and remains committed to working with
the Welsh Government, Value Wales and Constructing 
Excellence in Wales in adopting forward-thinking practices that
support SMEs in Welsh construction.

Within construction there exists a general climate of fear which
prevents firms from complaining about bad practice.  Currently
complaints can be directed to Value Wales but we are not aware
of any firm which has heard of this facility. Even so firms would
be reluctant to use this because of their overriding need to 
preserve their anonymity. Inevitably, the investigation of 
complaints is likely to require that the complainant be identified
at some point.

We believe that there is a case for the creation of a 
Procurement Ombudsman.  In March 2012 the Institute for
Competition and Procurement Studies at Bangor University 
submitted a paper to the Welsh Government which referred to
the role of the Canadian Procurement Ombudsman.  This role is
a pro-active one.  The Ombudsman promotes fairness, 
transparency and openness in public sector procurement
through, amongst other things, publishing guidance, reviewing
procedures and monitoring procurement practices.  The Scottish
Government is currently giving consideration to this option.  The
Welsh Government could decide to get there first.

But further work needs to be done if we are to significantly 
reduce the incidence of poor practice and, thus, achieve a more
cost effective and collaborative delivery process.  We 
encapsulate this in our recommendations at the beginning of
this Report but, as a matter of priority, we suggest that 
consideration is given to how we can best protect supply chain
retentions and how we can deal with those – whether public
bodies or firms supplying to the public sector – who perpetuate
bad practice.

It is imperative that supply chain retentions are protected.  In
many other jurisdictions there exists legislation to protect 
retention monies.  for example, in the majority of the States in
the United States, legislation exists to limit the time over which
retentions are held or to require that retentions are kept in trust. 

Standardising the 
prequalification process

In England and Wales in general we noted
a gradual trend towards adopting PAS 91 or
a modified version of it within the next few
years.  Many authorities have used PAS 91
as a basis for their own prequalification
questionnaire.

None of the 15 Welsh respondents to the
pre-qualification questions have any plans
to use PAS 91 as they are almost all 
committed to the Welsh Government’s
SQuID prequalification questionnaire.  Two
of the 15 (Vale of Glamorgan, Mid and West
Wales fire and Rescue Service) reported
that they use Constructionline. Applying
SQuID as the standard approach to supplier
qualification in Wales was a key objective in
the Procurement Policy Statement launched
by the finance Minister in December 2012.

An oft-repeated complaint from small firms
in Wales is that they are often required to
input the same information many times
over. To avoid this, it is suggested that the
relevant data is held by Value Wales to be
accessed by public bodies at pre-qualifying
stage for each procurement.

firms in membership of the SEC Group
member associations in Wales will have 
undergone rigorous independent checks 
on their technical proficiencies and 
competencies. It is suggested that Value
Wales encourages all public bodies to insist
on the use of such firms up and down the
supply chain.

Conclusion
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THE REQUESTED INFORMATION:
[Please note that the information requested relates to your construction procurement activities over the
past 12 months.]

1. What monitoring and reporting do you have in place to check whether your main contractors are paying
their sub-contractors within 30 days?

2. If your response to Q1 is in the negative what other steps does your organisation take to ensure 
fair payment is applied along construction supply chains?

3. Please provide information showing the average time taken by your organisation to discharge payments
to your direct or main contractors?

4. Do you apply a cash retention in your works contracts?

5. If you apply a cash retention what use do you make of the cash whilst it’s in your possession?

6. Have you or are you about to put in place project bank accounts on your construction projects?

7. Please provide information about any plans which your organisation has for improving payment 
performance along the supply chain [e.g. making payments to sub-contractors within 30 days (of the main
contract due payment dates) a pre-qualification requirement for lead contractors].

8. Has your organisation been using PAS 91 as the pre-qualification standard to be the exclusion of other
pre-qualification requirements?

9. If you are not currently using PAS 91 as the exclusive route to pre-qualification does your organisation
have plans to use PAS 91 (exclusively) in the future?

THANK YOU FOR HELPING WITH THIS FREEDOM OF INFORMATION ACT REQUEST.

PARTY MAKING THE REQUEST: Sarah Greatorex Executive Secretary
Specialist Engineering Contractors’ Group
34 Palace Court London W2 4JG
Tel: 020 7 313 4819 

EMAIL fOR RECEIPT Of RESPONSE: contact@secgroup.org.uk  or 
sarah.greatorex@eca.co.uk

DATE Of REQUEST:

Appendix 1: FOI questionnaire
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Bridgend Council

Cardiff Council

Ceredigion Council

Denbighshire Council

Gwynedd Council

Merthyr Tydfil Council

Mid and West Wales fire and Rescue

Monmouthshire Council

Neath and Port Talbot Council

North Wales Police

Pembrokeshire County Council

South Wales fire and Rescue Service

South Wales Police

Swansea Council

Vale of Glamorgan Council

Wrexham County Borough Council

Appendix 2: List of respondent bodies                 

Andrew Marchant
National Executive Officer 

Specialist Engineering Contractors' Group, Wales/Cymru
Garden House', Tyle House Close, Llanmaes, Vale of Glamorgan, Cf61 2XZ 

Tel: 01446 790159  Mobile: 07795 394499
Email:  andrew.marchant@b-es.org

www.secgroup.org.uk

 
 
 
 

    
    
  12% (2) Fire & Rescue 

1 2 3 
1. 76% (12)
Local authorities 

2. 12% (2) 
Police 

3. 12% (2) 
Fire & Rescue
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The Specialist Engineering Contractors’ (SEC) Group Wales/Cymru 

represents the largest element of construction (by value) in Wales.  Its 

member organisations are: 

 

Association of Plumbing and Heating Contractors 

British Constructional Steelwork Association 

Building Engineering Services Association 

Electrical Contractors’ Association 

Lift and Escalator Industry Association 
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1. Introduction 
 

This short report is based upon a survey of local authorities in Wales that was carried out in 

the first quarter of 2016.  The local authorities which responded are listed at Annex 1.  The 

survey was conducted using the Freedom of Information Act (the questions are listed at 

Annex 2). 

This survey builds on a previous survey carried out two years ago.  The results of the earlier 

survey were included in a report published in August 2014 (downloadable from 

www.secgroup.org.uk). 

In this report we make a number of recommendations which we shall discuss with our 

colleagues in Value Wales and with the new Welsh Government. 

In our report in August 2014 we invited Value Wales to: 

 set phased targets for mandating the exclusive use of SQuID throughout Welsh 

public sector construction – up and down the supply chain (unless there are 

demonstrable overriding reasons for so doing, the questionnaire should not be 

amended or added to); 

 

 make available guidance for public bodies on verifying and monitoring compliance 

with responses to the questionnaire and actions that could be taken against suppliers 

providing false information or not complying with statements made; 

 

 to establish a digital database to hold data from firms supplied in response to SQuID 

(to avoid repeated requests for such data). 

 

Construction firms in Wales continue to report that they have not seen SQuID used.  This 

current survey appears to support this view. 

We also inquired into the approach adopted by local authorities when assessing technical 

competence; the questionnaire responses indicate that there isn’t a standard approach.  The 

majority of authorities do not attach value to trade association membership. 

Finally we inquired into the extent of the use of standard construction contracts.  It is 

disappointing that half of local authorities amend the standard forms and that the majority 

have little or no interest in the contractual terms offered to SMEs in the supply chain. 

We intend to pursue these issues in our on-going dialogue with the Welsh Government and 

Value Wales. 

 

 

Andrew Marchant 
National Executive Officer 
SEC Group Wales/Cymru 

http://www.secgroup.org.uk/
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Email: Andrew.marchant@theBESA.com 
 

2. Standardising prequalification in Welsh construction 
 

The policy of the Welsh Government 2011-2016 was that all public bodies in Wales should 

adopt the Supplier Qualification Information Database (SQuID), the construction pre-

qualification standard questionnaire.  All local authorities responding stated that they used 

SQuID as their pre-qualification questionnaire in the tendering process, but not all use this 

exclusively. Some also used PAS 91.  Assumptions that SQuID is being used often  conflict 

with what is found to be general practice on the ground, as reported by suppliers. The 

general trend, however, was towards using SQuID as the standard.  

 

Further analysis of responses reveals a more complex picture. Sixteen authorities responded 

to the question which invited them to state whether they used SQuID.  Of those, three stated 

that they used PAS 91 in conjunction with SQuID. Another stated that they are “working 

towards” the use of SQuID, which suggests that they are not actually using it at present. 

Three others stated that they use the SQuID questions in conjunction with SEWSCAP or 

Sell2Wales or their own PQQ questionnaire. So overall there are only seven authorities 

which state unequivocally that they use SQuID exclusively. 

 

  Use 
SQuID 

Also use 
PAS91 

Use SQuID 
where 

appropriate 

Use SQuID 
Questions 

working 
towards 
SQuID 

Framework 
based 

on SQuID 

Anglesey  √      

Bridgend  √      

Caerphilly √      

Ceredigion √      

Conwy  √    √  

Denbighshire √ √     

Flintshire  √ √     

Monmouthshire √      

Neath Port Talbot √      

Pembrokeshire √      

Powys  √   √   

Rhondda  √   √   

Swansea  √ √     

Torfaen  √     √ 

Vale of Glamorgan √     √ 

Wrexham √       

 

The responses were often ambiguous: 

Bridgend County Borough Council use SQuID where appropriate for the pre-qualification 

questionnaire for suppliers. BCBC also utilises the SEWSCAP2 framework which has included SQuID 

as the prequalification questionnaire. 
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FROM THE SURVEY RESULTS IT IS APPARENT THAT THE MAJORITY OF THE 

RESPONDENT WELSH LOCAL AUTHORITIES ARE NOT USING SQuID EXCLUSIVELY. 

3. Use of standard construction contracts 
 

The standard construction contracts used in the Welsh public sector are either those 
published by the Joint Contracts Tribunal (JCT) or by Thomas Telford (commonly referred to 
as NEC).   
 
JCT contracts reflect a traditional approach to contracting whereas NEC contracts place 
greater focus on processes that involve collaborative risk management.   
 
The overwhelming majority of local authorities in Wales (79%) prefer to have the option of 
being able to use either JCT or NEC contracts.  The rest use NEC exclusively. 
 
The table at the bottom of this page shows the spread of use of JCT and NEC contracts by 
value of contracts let.  Thirteen local authorities were able to indicate the relevant 
percentages for their use of either JCT or NEC.  On average NEC contracts were used on 
almost 54% of contracts by value. 
 

 

 

  
JCT 

  
NEC 

Torfaen 
 

75% 
  

25% 

Cardiff 
 

70% 
  

30% 

Gwynedd 
 

unknown 
   Wrexham 

 
80% 

  
20% 

Monmouth 
 

10% 
  

90% 

Rhonnda 
 

1 job in last 12 months 
  Swansea 

 
10% 

  
90% 

Bridgend 
 

70% 
  

30% 

Merthyr 
 

100% 
  

0% 

Carmarthen 
 

0% 
  

100% 

Pembrokeshire 0% 
  

100% 

Powys 
 

10% 
  

90% 

Newport 
 

40% 
  

60% 

79%

21%

TYPES OF CONTRACT USED

1. 79% use either JCT or NEC contracts
2. 21% use just NEC
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Flintshire 
 

100% 
  

0% 

Ceredigion 
 

35% 
  

65% 

Vale of Glamorgan 
 

both are used but no exact figures 

 

4. Do local authorities amend the standard forms? 
 

Whichever of the two types of standard contracts they use, 50% of Welsh local authorities 

readily amend them.  Both standard forms of contract are intended to be used unamended.  

NEC does, however, enable amendments to be made by way of inserting additional “Z” 

clauses but such clauses should only be used where an amendment is necessitated by 

characteristics unique to the project in question. 

In the majority of cases amendments are made in order to effect risk transfer.  It is 

disappointing, therefore, that some authorities continue to believe that amendments 

constitute good practice. 

 

 

 

46%

54%

46% of authorities use mainly JCT and 54% use 

mainly NEC

AMENDMENTS TO THE STANDARD FORMS

1. 50% amend contracts for own use

2. 50% use contracts unamended
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5. Use of the same contract at sub-contractor level 
 

Of greater concern perhaps is that the use of the standard JCT/NEC contracts is not followed 

through to the sub-contractors (usually SMEs) engaged as part of the supply chain. There 

appears to be little monitoring of this by councils.  Some of them stated that this would be 

their preferred practice, but that it is controlled by the tier 1 contractor.  This is not entirely 

true.  Local authorities can insist at tender stage that the standard sub-contract versions of 

the main contract are used along the supply chain. 

 

 

 

6. Assessing technical competence 
 

There doesn’t appear to be a standard method of assessing competence, although the 

assumption is made that the standard routes to pre-qualification - such as SQuID and 

Constructionline - will effectively filter out those firms which are unlikely to be reliable. In 

addition to this, some local authorities check technical qualifications and experience, and 

also ask for references from previous jobs. In addition they may ask for information about 

any previous terminations of contract and are keen to check the financial status of the firm.  

Most authorities use a combination of methods. 

 

31%

69%

INSISTENCE ON USE OF STANDARD  
SUB-CONTRACTS

1. 31% insist on using the standard sub-contract 
version of the main contract

2. 69% do not insist on the use of the subcontractor 

version

1 2

56% rely on 

SQuID

44% do not rely 

on the 

information 

from SQuID

ASSESSING TECHNICAL COMPETENCE
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A more detailed analysis of the responses is set out in the pie charts below. 

 

 

 

 

 

31% value 

membership of 

a trade body
69% do not 

look for trade 

association 

membership

62% ask for 

evidence of 

previous 

experience

38% do not 

look at previous 

experience

37% seek 

references on 

previous work

63%  do not 

seek references

31% rely on 
Constructionline

69% do not rely  
on 

Constructionline
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Trade associations in the specialist engineering sector have in place robust, arms-length 

technical competence and assessment schemes.  Trade association membership will only be 

offered where firms have been audited for their technical proficiencies.  It is, therefore, 

disappointing that only 31% of local authorities value trade association membership.  Of 

particular surprise is that 88% of local authorities do not check health and safety records. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

12% check health and 
safety records88% do not 

check health 
and safety 

records
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Annex 1 

 

List of authorities which responded 

Anglesey Neath Port Talbot 

Bridgend Pembrokeshire 

Caerphilly Powys 

Ceredigion Rhondda 

Conwy Swansea 

Denbighshire Torfaen 

Flintshire Vale of Glamorgan 

Monmouthshire Wrexham 
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Annex 2 

Questionnaire 

 

THE REQUESTED INFORMATION: 

Please note that the information requested relates to your construction procurement activities over 

the past 12 months.  

 

1. Please could you let us know if you use the Supplier Qualification Information 
Database (SQuID) as your prequalification questionnaire for suppliers 

 

 

2. What standard contracts are used for construction? 
 

 

3. Are these standard contracts used unamended?  
 

 

4. If you are using standard contracts, do you insist on the use of the sub-contractors’ 
version of these contracts along the supply chain? 

 

 

5. Please could you let us know what proportion by value is let each year using respectively 
NEC?JCT contracts? 

 

 

6.  As part of your PQQ process, how do you assess technical competence? Is this done 
through the contractor’s membership of a reputable trade association or references for 
previous work or through some other mechanism? 

 

 

 




